

DUKE POWER

August 5, 1992

U. S. Nuclear Regulatory Commission ATTN: Document Control Desk Washington, DC 20555

Subject: Catawba Nuclear Station, Unit 2

Docket No. 50-414

Twenty-third Quarterly Update to Startup Report

In accordance with Section 6.9.1.3 of the Catawba Nuclear Station Technical Specifications, find attached the twenty-third quarterly update to the Unit 2 Startup Report. As indicated in the report, all testing is complete.

Very truly yours,

M. S. Tuckman

CRL/23STUPSR

Attachment

xc: S. D. Ebneter Regional Administrator, Region II

R. E. Martin, ONRR

W. T. Orders Senior Resident Inspector

140029

9208140200 920905 PDR ADOCK 05000414 R 1624 !

STARTUP REPORT QUARTERLY UPDATE CATAWBA UNIT 2 CYCLE 1 August 5, 1992

TESTING COMPLETED DURING QUARTER

The 2A Diesel Generator piping was modified and tested. Vibration levels on the 2A Diesel Generator now meet the acceptance criteria.

STATUS OF TESTING NOT COMPLETE

All testing is complete.