



# LONG ISLAND LIGHTING COMPANY

SHOREHAM NUCLEAR POWER STATION

P.O. BOX 618, NORTH COUNTRY ROAD • WADING RIVER, N.Y. 11792

JOHN D. LEONARD, JR.  
VICE PRESIDENT - NUCLEAR OPERATIONS

November 26, 1984

SNRC-1113

Mr. Harold R. Denton, Director  
Office of Nuclear Reactor Regulation  
U.S. Nuclear Regulatory Commission  
Washington, D.C. 20555

Construction Permit No. CPPR-95  
Shoreham Nuclear Power Station - Unit 1  
Docket No. 50-322

Dear Mr. Denton:

In our November 23, 1983 letter, SNRC-986, the Long Island Lighting Company requested the construction completion date for the Shoreham Nuclear Power Station be extended from December 31, 1983 to December 31, 1984.

The Shoreham Nuclear Power Station is physically complete. However, litigation on the Transamerica DeLaval Inc. Emergency Diesel Generator is still in progress. A decision is not expected until early in 1985.

In addition, while the Commission has approved a license for Phase I and Phase II low power testing, that license will not be issued before November 30, 1984.

Therefore, in order to ensure that the current construction permit does not expire prematurely, we request that our November 23, 1983 letter (SNRC-986) be revised such that the proposed December 31, 1984 expiration date is changed to March 30, 1985.

This request is being filed at this time in order to ensure its timely receipt by the NRC in accordance with 10CFR70.33. Since this request entails merely a minor modification to a previous request which has not yet been formally acted upon, no amendment fee is enclosed.


8412030215 841126  
PDR ADOCK 05000322  
A PDR

3001  
1/0

SNRC-1113  
Page 2

Should you have any questions, please contact this office.

Very truly yours,



John D. Leonard, Jr.  
Vice President - Nuclear Operations

CG:ck

cc: P. Eselgroth