



Log # TXX-92287
 File # 10110
 903.9
 Ref. # 10CFR50.55(e)

June 17, 1992

William J. Cahill, Jr.
 Group Vice President

U. S. Nuclear Regulatory Commission
 Attn: Document Control Desk
 Washington, DC 20555

SUBJECT: COMANCHE PEAK STEAM ELECTRIC STATION (CPSES)
 DOCKET NO. 50-446
 SMALL BORE PIPING AND SUPPORTS
 SDAR: CP-86-72 (INTERIM REPORT)

REF: 1) TU Electric letter from W. G. Council to the NRC
 dated March 22, 1988, TXX-88335

Gentlemen:

On June 9, 1986, TU Electric notified the NRC via TXX-4844 of a reportable deficiency involving the scope of plant modifications resulting from the project's pipe support validation program. The purpose of this report is to update the corrective action completion date for this issue.

Corrective actions for this issue consist of completion of small bore pipe support modifications categorized as prudent, recent industry practice, adjustment, or cumulative effects resulting from the Corrective Action Program (CAP). As stated in Reference (1), these corrective actions were scheduled for completion prior to the Unit 2 Hot Functional Test (HFT).

These corrective actions have been rescheduled for completion prior to Unit 2 fuel load. However, those modifications required for performance of the Unit 2 HFT will be completed prior to the start of HFT for Unit 2.

Sincerely,

William J. Cahill, Jr.

William J. Cahill, Jr.

By: *Roger D. Walker*

Roger D. Walker
 Manager of Regulatory
 Affairs for NEO

GLM/tg

c - Mr. R. D. Martin, Region IV
 Mr. B. E. Holian, NRR
 Resident Inspectors, CPSES (2)

9206240402 920617
 PDR ADOCK 05000446
 S PDR

IER7
1/0