

WOLF CREEK

NUCLEAR OPERATING CORPORATION

Bart D. Withers
President and
Chief Executive Officer

June 30, 1992

WM 92-0107

U. S. Nuclear Regulatory Commission
ATTN: Document Control Desk
Mail Station P1-137
Washington, D. C. 20555

Reference: 1) Letter WM 92-0002 dated January 6, 1992 from
B. D Withers, WCNO, to R. D. Martin, NRC
2) Letter WM 92-0040 dated March 20, 1992 from
B. D. Withers, WCNO, to J. Lieberman, NRC
Subject: Docket No. 50-482: Revised Schedule for Completion
of Commitment


Gentlemen:

The purpose of this letter is to provide a revised schedule for the completion of actions committed to in the References. A commitment to train various levels of the Technical Staff to achieve an increased understanding of the corrective action program was first presented in Reference 1 and was again discussed in Reference 2. The date of completion was scheduled for July 1, 1992. However, as a result of enhancements to Wolf Creek Nuclear Operating Corporation's corrective action program and the development of two new corporate level procedures, the final lesson plan is now being completed. Also, it was determined that the training should be provided to a larger number of personnel. As a result of the program enhancements and the change in the number of personnel to receive training, it has become necessary to extend the completion date for this activity to October 30, 1992.

Although the corrective action committed to in the above references is still in the process of being completed, other actions are being accomplished including the initial completion of classes on root cause evaluation techniques to personnel responsible for performing root cause determinations within their respective groups.

If you have any questions concerning this matter, please contact me or Mr. S. G. Wideman of my staff.

Very truly yours,



Bart D. Withers
President and
Chief Executive Officer

BDW/aem

cc: A. T. Howell (NRC)
R. D. Martin (NRC)
G. A. Pick (NRC)
W. D. Reckley (NRC)

9207080165 920630
PDR ADOCK 05000482
P PDR

ADD 1/0