



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D. C. 20555

ct
6

December 19, 1983

Project No. 668

MEMORANDUM FOR: Cecil Thomas, Chief
Standardization & Special Projects Branch, DL

FROM: Roger J. Mattson, Director
Division of Systems Integration


SUBJECT: FOLLOW-UP ON RESAR SP/90 ACCEPTANCE REVIEW

Reference: Memorandum from R. Mattson to C. Thomas, dated
11/29/83, Subject: RESAR SP/90-Acceptance Review

In the reference memorandum, DSI found the Westinghouse Preliminary Design Approval (PDA) application for RESAR SP/90 acceptable for docketing with certain cautions noted.

One of the cautions identified in the reference memorandum was insufficient resources identified in the NRR Operating Plan for DSI to complete the review on the schedule requested. However, I noted that DSI was in the process of developing its FY84 Program Plan and that by mid-December I would be in a better position to determine the effect of allotted resources on the RESAR SP/90 review schedule.

Based upon DSI's FY84 Program Plan, it does appear that we do have the necessary resources to complete the review as scheduled.


Roger J. Mattson, Director
Division of Systems Integration

cc: ✓ D. Eisenhut
F. Miraglia
G. Meyer
DSI ADs & BCs
S. Boyd
D. Meyer
R. Capra