

February 22, 1985



VIRGINIA POWER

Mr. Harold R. Denton, Director  
Office of Nuclear Reactor Regulation  
Attn: Mr. James R. Miller, Chief  
Operating Reactors Branch No. 3  
Division of Licensing  
U. S. Nuclear Regulatory Commission  
Washington, D. C. 20555

Serial No. 85-009A  
NO/JDH:acm  
Docket Nos. 50-338  
50-339  
License Nos. NPF-4  
NPF-7

Gentlemen:

VIRGINIA POWER  
NORTH ANNA POWER STATION UNITS 1 AND 2  
10 CFR 50 APPENDIX R


In our January 31, 1985 letter (Serial No. 85-009), we committed to provide an updated schedule for completion of the Emergency Lighting Upgrade Modification and the Auxiliary Building Sprinkler System Upgrade Modification by February 22, 1985.

The engineering has been completed for the Emergency Lighting Upgrade Modification. The other items we described in our January 31, 1985 letter which impacted our earlier completion date have been resolved. Our estimated completion date for this modification is June 30, 1985.

The items described in our January 31, 1985 letter which impacted our earlier completion date for the Auxiliary Building Sprinkler System modification have also been resolved. Our estimated completion date for this modification is April 15, 1985.

Please contact us if you have any questions regarding this matter.

Very truly yours,

  
W. L. Stewart

8503040342 850222  
PDR ADOCK 05000338  
PDR

Acob  
10



**VIRGINIA POWER**

cc: Dr. J. Nelson Grace  
Regional Administrator

Mr. M. W. Branch  
NRC Resident Inspector  
North Anna Power Station

Mr. T. E. Conlon  
NRC Region II

Mr. R. C. DeYoung, Director  
Office of Inspection and Enforcement