

# 1999

NOV 23	SRM - SECY 99-250 issued	
DEC 14	OAS Conf call - Working group announced and call for participants	
DEC 22	Date participant's names requested by Group Leader	

# 2000

JAN 26	OAS Conf call - review progress	
FEB	Set up web page, issue Federal Register Notice, set up meeting rooms, make lodging arrangements for work group, issue travel orders, refine agenda for March meeting, provide draft charter, schedule and documents to workgroup.	
MAR 6-8	First Group meeting to approve charter, refine schedule of NRC, CRCPD and OAS briefings and public meetings, confirm requirements and priorities, develop a work schedule, and member responsibilities, identify Co-Chair,	
APR	Collect and consolidate working group comments. Prepare presentation for CRCPD	
MAY	CRCPD Meeting/Public Meeting Collect comments on concepts.	
JUN	Consolidate comments and work out differences	
JUL	Public Meeting for further development of concept	
AUG	Consolidate comments and work out differences	
SEP	OAS Public Meeting Collect comments	
NOV	Public Meeting - resolve remaining issues/prepare FRN notice	
DEC	Publish FRN for final public comment	

# 2001

JAN	Close comment period	
FEB	Public Meeting - Final resolution and begin supporting commission Paper	
MAR	Finalize product and submit for management review	
APR	Complete product	
MAY	Submit product to Commission	

NOTE:

1. Monthly updates will be presented at the OAS Conference calls.