

RELATED CORRESPONDENCE

ISHAM, LINCOLN & BEALE
COUNSELORS AT LAW

DOCKET NUMBER
PROD. & UTIL. FAC. ~~50-445-012~~
50-446-012

1120 CONNECTICUT AVENUE, N.W. • SUITE 840
WASHINGTON, D.C. 20036
202 833-9730

DOCKETED
USMRC

'84 NOV 13 AM 11:34

CHICAGO OFFICE
THREE FIRST NATIONAL PLAZA
CHICAGO, ILLINOIS 60602
TELEPHONE 312 558-7500
TELEX: 2-5288

EDWARD S. ISHAM 1872-1902
ROBERT T. LINCOLN 1872-1889
WILLIAM G. BEALE 1885-1923

November 8, 1984

Peter B. Bloch, Esquire
Chairman, Atomic Safety and
Licensing Board
U. S. Nuclear Regulatory
Commission
Washington, D.C. 20555

Herbert Grossman, Esquire
U. S. Nuclear Regulatory
Commission
Washington, D.C. 20555

Dr. Walter H. Jordan
881 West Outer Drive
Oak Ridge, Tennessee 37830

Re: In the Matter of Texas Utilities
Electric Company, et al. (Comanche Peak
Steam Electric Station, Units 1 and 2)
Docket Nos. 50-445-2 and 50-446-2


Gentlemen:

I am enclosing additional documents that fall within
the purview of the Licensing Board's subpoenas to Oliver B.
Cannon & Son, Inc. The documents are described in Attachment
A.

Items 1, 2, 4, and 6-10 were inadvertently omitted
from previous submissions. Items 3 and 5 were discovered
recently in the storage capacity of the Company's word
processor system. Printed copies did not exist prior to their
discovery.

All known documents required by the Licensing
Board's subpoenas have now been produced. I apologize for any
inconvenience.

Sincerely,



Joseph Gallo
Counsel to Oliver B. Cannon
& Son, Inc.

JG:bls
cc: Service list with all enclosures

8411130590 841108
PDR ADOCK 05000446
G PDR

DS03

ATTACHMENT A

1. Material prepared by J. Lipinsky for J. Norris' use.
2. Notes on coatings specification AS-31 prepared by J. Lipinsky in mid-July 1983.
3. Notes maintained by R.A. Trallo beginning on November 8, 1983.
4. November 13, 1983 Lipinsky trip report.
5. November 14, 1983 memo to file from R.A. Trallo.
6. November 30, 1983 letter Roth to Merritt transmitting Task Force Report.
7. Ralph Trallo Weekly Activity Summaries.
8. John Norris Weekly Activity Summaries.
9. Joseph Lipinsky Weekly Activity Summaries.
10. Keith Michels Weekly Activity Summaries.

ISHAM, LINCOLN & BEALE
COUNSELORS AT LAW

1120 CONNECTICUT AVENUE, N.W. • SUITE 840
WASHINGTON, D.C. 20036
202 833-9730

EDWARD S. ISHAM. 1872-1902
ROBERT T. LINCOLN. 1872-1389
WILLIAM G. BEALE. 1885-1923

CHICAGO OFFICE
THREE FIRST NATIONAL PLAZA
CHICAGO, ILLINOIS 60602
TELEPHONE 312 558-7500
TELEX 2-5288

November 8, 1984

Peter B. Bloch, Esquire
Chairman, Atomic Safety and
Licensing Board
U. S. Nuclear Regulatory
Commission
Washington, D.C. 20555

Herbert Grossman, Esquire
U. S. Nuclear Regulatory
Commission
Washington, D.C. 20555

Dr. Walter H. Jordan
881 West Outer Drive
Oak Ridge, Tennessee 37830

Re: In the Matter of Texas Utilities
Electric Company, et al. (Comanche Peak
Steam Electric Station, Units 1 and 2)
Docket Nos. 50-455-2 and 50-446-2


Gentlemen:

I am enclosing additional documents that fall within the purview of the Licensing Board's subpoenas to Oliver B. Cannon & Son, Inc. The documents are described in Attachment A.

Items 1, 2, 4, and 6-10 were inadvertently omitted from previous submissions. Items 3 and 5 were discovered recently in the storage capacity of the Company's word processor system. Printed copies did not exist prior to their discovery.

All known documents required by the Licensing Board's subpoenas have now been produced. I apologize for any inconvenience.

Sincerely,



Joseph Gallo
Counsel to Oliver B. Cannon
& Son, Inc.

JG:bls

cc: Service list with all enclosures

ATTACHMENT A

1. Material prepared by J. Lipinsky for J. Norris' use.
2. Notes on coatings specification AS-31 prepared by J. Lipinsky in mid-July 1983.
3. Notes maintained by R.A. Trallo beginning on November 8, 1983.
4. November 13, 1983 Lipinsky trip report.
5. November 14, 1983 memo to file from R.A. Trallo.
6. November 30, 1983 letter Roth to Merritt transmitting Task Force Report.
7. Ralph Trallo Weekly Activity Summaries.
8. John Norris Weekly Activity Summaries.
9. Joseph Lipinsky Weekly Activity Summaries.
10. Keith Michels Weekly Activity Summaries.


OLIVER B. CANNON & SON, INC.

Industrial Painting Specialists

5600 WOODLAND AVENUE · PHILADELPHIA, PA 19143
AREA CODE (215) 729-4600 · TWX 710-670-0482

'84 NOV 13 AM 11:34

LETTER
LOCAL DELIVERY & SERVICE
SPANISH



*Corrosion
Control Services*

QWIP LOG SHEET

TO: J. J. Norris
of OBC - Breno
Company

Number of Pages Following
Cover Sheet: 2

FROM: J. J. Lipinsky
of OBC - Phila
Company

DATE: 7-18-83

QWIP NUMBER: _____

SUBJECT: Questions/Items for OBC
Job No. 'H8301

MESSAGE:

OPERATOR: _____ Company

(215) 729-4600

1814A

QUESTIONS/ITEMS FOR OBC JOB NO. H8301

1) MATERIAL

A) Receipt

- Certification
- Tagging (Accept, Hold, Reject) are hold and rejected materials isolated?
- Receiving and Warehousing reports initiated

B) Storage

- Proper facilities (air conditioned/heated locking trailers or building with fire extinguishers)
- Access to trailers limited to QC
- Recording Thermograph

C) Material Issuance

- Only 'accept' material issued
- Materials issued by QC
- Shelf life (older material issued first or first-in first-out basis)
- Are unused materials returned

D) Mixing

- Power mixers
- Induction time and estimated pot life (do not use material with expired pot life)
- Proper thinner and amount of thinner utilized
- mixed material strained
- Only complete kits utilized
- QC monitors material temperature, pot life, mixing and documents as required

QUESTIONS/ITEMS FOR OBC JOB NO. H8301

- E) Application
 - Applicators qualified
 - Proper technique utilized
 - WFT monitored by applicator and QC (recorded by QC as needed)
 - Application equipment clean and good operating condition
 - Proper ambient conditions (confirmed and recorded by QC)
 - Defects (such as runs, sags, voids) corrected during application

2) QC PERSONNEL

- A) Qualified per ANSI N45.2.6 (Preferably 1973)
- B) Free from production pressures
- C) Access to responsible management
- D) Free to identify problems and recommend corrective action
- E) Properly identify and document production/construction activities

3) TEST INSTRUMENTS

- A) Proper type for activity with certificate of conformance
- B) Regularly calibrated with documentation of results

4) DOCUMENTATION

- A) Adequately ties work activity documented to area or item where the activity took place (traceability)
- B) Adequately records all required tests

5) PROCEDURES/SPECIFICATIONS

- A) Available for review and information
- B) Adequately describe and provide instruction for all activities

REBATED CORRESPONDENCE

9323-AS-31 JL copy missing pgs 1 - 16

84 NOV 13 AM 1:34

para 12.0 Technical Assistance

Requires costing manufacturer to make available to log at all time. During costing application.

DDA 1318 (date 4/10/77) allow costing over gross price make outside of containment

DDA 1028 (date 2/2/77) address JTS working for costs - assume they only mean before gross type costs

1.1.c Some requiring a smaller quantity (type in spec) of costing - OK for vendor certification

2.2 The system shall be structured to meet the government requirements of 10 CFR 50 Appendix 8 and ANSI H45.2. The procedure shall be authoritative and mandatory.

4.3.b.1 All protective costing material shall meet the applicable requirements of ANSI 101.2 as evidenced and agreed by the owner or his designated rep.

REQUIREMENTS?

WHERE IS THE DOCUMENTED - IS THE DOCUMENT?

2.3.b.2 The coating manufacturer shall furnish the Owner the following:

a. A QA program

b. Description of abilities

c. The recommended application procedures for each coating system supplied by the coating manufacturer. These procedures shall include each substrate to be covered and all methods of application per 2323-AS-31. This shall include max. and min. ambient conditions at which application can be made. Clarification of recommended procedures and potential problem areas shall be resolved at the site meeting outlined in Section 2.5.6 of this RFP.

- WAS THE ABOVE INFO/DATA PROVIDED

- DATA SHEETS DO NOT CUT IT FOR APPLICATION PROCEDURE

- PER 2.5.6 DID OWNER HAVE MTG.

WERE ALL 2.5.6 REQ SATISFIED

- IS ABOVE DOCUMENTED

2.3.C Coating applicator provide QA Program

- DOCUMENT - IS QA PROG. ADEQUATE

2.3.D 1. refers N101.2 probably wanted to reference N101.4 for forms - maybe not? (N101.2 doesn't get into application)

2.3.1 and 2.4 state to the effect requirements set forth by the owner

- What ARE THOSE REQ.
- Why NOT in SPEC.

3.3 a - ARE MATERIAL COSTS PROVIDED w/ EACH BATCH
 - WHO RESOLVES PROBLEMS w/ MANUFACTURER

3.3.b - MATERIALS CONTROL PROGRAM ADEQUATE FOR 3.5b

3.3.c - WHO CHECKS MATERIAL LABELS
 - DID NOT OBSERVE TAGS ON CONTAINERS - HOW DO YOU KNOW CLASS I FROM CLASS II.

3.3.e - WHAT IS MEANT BY PERFORMANCE VERIFICATION
 - RERUN DRA?
 - HAS THIS BEEN ACCOMPLISHED?

3.3.F 1 - DON'T UNDERSTAND MEANING OR INTENT

3.3.F 2 - HAS THE OWNER REVIEW TERMS
 - HOW WAS THIS REVIEW DOCUMENTED

4.1.2 - WHAT IS SECTION 1.1.2
 - HOW DOES THE OWNER HANDLE?

4.0 - CONTAMINATION OF SUBSTRATES - WHAT ABOUT SOME?

4.5 - HAS THE OWNER REQUIRED DAILY REPORTS ON SURFACE PHS.

5.2 a The coating applicator shall submit to the Owner written application procedures for applying each coating system on each substrate or on each previously coated surface.

- HAVE THESE BEEN GENERATED

5.2 b These application procedures shall provide information on the following:

1. Qualification of application personnel

- IS THIS SPELLED OUT (IF SO WHY UNDER PRODUCTION ONLY)

2) Receiving, storing, handling, and dispensing of coating materials

3) Application equipment

5.4 DOESN'T ADDRESS DAILY INSPECTION REPORTS

6.2 a Qualified personnel for inspection - DOESN'T DEFINE WHAT IS A QUALIFIED INDIVIDUAL

6.3 a Leaves up to inspection agency QA program

CONFIDENTIAL - NO COPIES ~~RELATED CORRESPONDENCE~~

November 8, 1983

DOLKETER
USNR

Approximately 4:00 PM, Carole Fleming told me that Jack Norris left word that he "had to meet Nick" and would not be meeting Joe Lipinsky Wednesday morning (November 9, 1983).

4:45 PM - I called John Merritt to advise that Oliver B. Cannon Personnel would be on site November 9 and to request that the preliminary information we required was available. (I gave him the list prepared by Joe Lipinsky and added the list of qualified painters.)

Merritt asked if John J. Norris would also be there at that time, I told Merritt that I had just received word that Jack would not arrive until late Wednesday or Thursday. Merritt stated that it was not acceptable and that the rules set forth by TUSI Vice President's were that Jack must "look at" and be present during any reviews, discussions, etc. The reason is they want a second opinion from someone who is competent.

After extensive discussion, including my philosophy that both parties should perform essentially identical reviews, however, not necessarily concurrently, Merritt stated that any other way was not acceptable. I pledged to try to track down Jack.

Merritt stated that the 4th NRC Coating Review was going on at the site this week.

EVENING I reviewed itineraries and called Florida (no answer) trying to track down Jack or Nick. (Called Jack's home - No Answer). Talked to Lipinsky at Glen Rose Motel and told him to call me Thursday morning if Jack did not show.

I reviewed all documents relating to the present task group and found no information to indicate John J. Norris to be present at all reviews etc.

November 9, 1983

9:15 AM Called Houston office - Debbie was positive that Jack was at Comanche Peak.

9:30 AM Recieved call from John Merritt. Lipinsky and Michels on site and he wanted to know where Jack was. I told him that his secretary stated he "was on his way to Comanche Peak."

Merritt stated that two Vice President's were on site on other matters and he would address the matter (Lipinsky and Michels starting without Jack present) to them and their decision would govern. Further, he wanted Jack there for the kick-off meeting. I again asked that preliminary work such as review of QA Program/latest Procedures etc. commence so that we would not loose a day from the schedule to do this preliminary work.

9:45 AM Called Florida Office - Penny did not know if Jack was with Nick, but would get word to Nick when he called in to call me.

9:50 AM Joe Lipinsky called he advised that Mr. Driscoll of the NRC has called him and asked permission to release a copy of the Internal Memo (JJL 10-8) to the Atomic Licensing and Safety Board (ALSB). If Oliver B. Cannon does not grant this they (NRC) will get it either through official channels or the intorvenors.

Driscoll asked Joe if he discussed prior conversations with Driscoll to anyone. Joe told Driscoll that he only discussed it with Oliver B. Cannon in-house people. Driscoll stated that Mr. Roth had made TUSI Management aware of the NRC discussions and had sent a copy of the in-house report to them (TUSI). Further, that the Trip Report distributed by Roth differed from that in the hands of the NRC.

Driscoll wants to meet with Joe Lipinsky either at the jobsite or at the motel sometime this week.

Joe Lipinsky told Driscoll that he would advise him as to our position regarding the memo and meetings.

10:20 AM Placed call to Roth in Bermuda - left word.

10:30 AM Joe Lipinsky called and stated that he and Keith left the site since TUSI would not give them access until Jack Norris arrived. Further, when Joe gave a courtesy copy of the proposed Oliver B. Cannon Agenda to Merritt, Merritt stated that this was not what was to be covered and that the start-up meeting must address exactly what "scope" was included.

I told Joe that I wanted to be at the meeting and to work in the motel until we locate Jack etc.

11:30 AM John J. Norris called. He was on site at Comanche Peak and asked what my perception of what took place was. I told him of Merritt's claim that John J. Norris must review each item/discussion etc. concurrently with J.L.L. Further, that our "scope" was not that which was perceived. John J. Norris stated that after his discussion with Merritt he understood that which I relayed in the same manner. Jack also stated that TUSI Management wanted a session with Joe Lipinsky at 1:00 PM today to further review and question Joe regarding his memo. Based on the answers given at the "interview" TUSI would make a decision regarding the scope of our task group.

According to Jack, Merritt felt that many of the items on our list have been previously reviewed by others and further review would be unproductive. I told Jack that it was TUSI's decision as to continue the task group's effort.

I relayed to Jack that no meeting was to be held until I was present and that I would get Robert B. Roth's concurrence prior to any "interview type" session. Jack was to postpone the meeting until Thursday morning.

Jack and I discussed my conversation with Joe regarding NRC statements. I instructed him not to mention this to TUSI until I have reviewed the matter with Robert B. Roth.

Jack was to approach Merritt as to starting review of QA Program, Procedures, etc. this afternoon. If Merritt concurred then Joe would return to the site.

12:30 PM Called Joe Lipinsky at motel and advised him to return to site if so requested by Jack Norris. I instructed Joe that he was not to take part in any meeting/interview etc. but only authorized to begin preliminary review of Quality Assurance Procedures's etc.

November 10, 1983

8:00 AM Kick Off Meeting - John Merritt, John J. Norris, Mr. Tolson (Part Time) and Ralph A. Trallo

Ralph explained that the "Lipinsky Memo" was a memo to file and was talking language only. Oliver B. Cannon's intent was to gather information and then issue a report to TUSI outlining concerns/observations etc. TUSI, however, instructed OBC to cease operations since they felt we had provided the information requested prior to OBC formalizing a report. Merritt acknowledged this and stated they were aware that OBC did not intentionally distribute the memo in its raw form.

I asked Merritt for the background regarding Comanche Peak operations which causes their (TUSI) reaction to such information. Merritt stated that they have had very severe exposure due to inspection personnel filing with the labor board under the Whistle Blowers Act. In fact individual judgements of \$1M and \$10M respectively have been awarded in favor of the employee.

Merritt stated that any and all questions arising regarding quality aspects or inspection personnel results in full investigations. The "CASE" group is well financed and takes any/all issues directly to the MEDIA/NRC/ASLB.

I relayed to Merritt that I at least understand why they "overreact" at seemingly basic comments.

November 10, 1983 (CONTINUED)

John Merritt requested that Mr. Tolson join the meeting to explain his position and what he would like to accomplish at the General Meeting.

Tolson stated that the Lipinsky Memo viciously attacked him personally. I assured Mr. Tolson that this was not the intent nor the actual written word. Further, I stated that OBC was being objective both during the site visit and in drafting the notes to file and if OBC had been given the opportunity to formally submit a report the language may have been received in better fashion. I pointed out that the content would have not changed, however, the presentation would have been in a more professional manner.

Tolson stated the he would like to question Cannon regarding the basis for the concerns presented in the "Lipinsky Memo." Further, he would like to respond to each item where possible. I agreed, provided the questions were of an inquiry nature and the responses (by Tolson) were of an informational or clarifying nature and not in a manner to discredit OBC. Basically, if TUSI cared to follow-up in good faith rather than commence a "witch-hunt," this was agreed by all.

The meeting would be taped and have stenographic notes. Copies would be distributed to both organizations and review and comment would be in order prior to publication.

November 10, 1983 (CONTINUED)

8:45 AM General Meeting

See Meeting Minutes

11:30 AM Meeting Adjourned

Oliver B. Cannon personnel discussed the extent of further review we would require. Consensus is that limited review would not provide sufficient information to develop a strong confidence factor. To perform a full review we are looking at a 45-60 day time frame. Based on responses by TUSI, Oliver B. Cannon can conclude that our concerns are unfounded provided that TUSI is implementing the quality program as detailed to Oliver B. Cannon.

12:00 PM Ralph A. Trallo, John J. Norris, and Keith Michels walked Unit I Containment.

See separate memo for details.

November 11, 1983

8:00 AM John J. Norris and Ralph A. Trallo met with John Merritt and Tolson. Merritt informed us that the intervenors had filed the "Lipinsky Memo" along with other documents at the ASLB on Thursday, at 11:00 AM.

November 11, 1983 (CONTINUED)

Ralph A. Trallo presented Oliver B. Cannon's position regarding further review and stated that we would only proceed with auditing at TUSI's request.

Tolson stated that it is not necessary.

Ralph A. Trallo explained that we would write notes to file and would submit a formal response if requested. John Merritt stated he would like to close the loop.

8:30 AM General Meeting

See Minutes for detail.

RECEIVED OCT 29 1984

Trip Report - OBC Job No. H-8301 (Comanche Peak - Glen Rose, Texas)

Ralph A. Trallo

Joseph J. Lipinsky

RECEIVED
USBR

'84 NOV 13 AM 11:34

The writer was on the subject project site on November 9, 10, and 11, 1983. The following information is provided relative to this trip.

November 9, 1983

Arrived on site and met briefly with J. Merritt. Mr. Merritt advised Keith Michels and Joseph Lipinsky that they were to return to the hotel and not return to site without John Norris.

As a result of developments (ie. NRC; different scope from that originally planned; meeting agenda; etc.) Ralph A. Trallo instructed Keith Michels and Joseph Lipinsky to remain at the hotel until his (RAT) arrival later that evening.

November 10, 1983

Go over status with John J. Norris, Ralph A. Trallo and Keith Michels with regard to the meeting on site (See transcript for attendees and discussion). During the course of the meeting the writer stated that if TUGCO/TUSI is performing the activities that R. Tolson described, then the writer's concerns would be satisfied. The writer also indicated that at this time, the information provided could not be confirmed one way or the other.

Recap days activities with John Norris, Ralph Trallo and Keith Michels.

November 11, 1983

Meeting on site (see transcript for attendees and discussion).

Joseph J. Lipinsky

JJL:jr

Comanche Peak

File

Ralph A. Trallo

RELATED CORRESPONDENCE

November 10, 1983

'84 NOV 13 AM 11:34

PM Walkdown of Unit 1 Containment -

BUCKET NO. 357
SEARCH

John J. Norris, Keith Michels and Ralph Trallo walked Unit 1 Containment. Observations of ongoing work mainly on platform and seismic supports resulted in the following:

1. Touch-up operations it appears that every square inch of surface is being hand sanded in addition to the power tooling (3M Wheel etc.) being performed on degraded areas. Considering this mornings statements regarding intercoat treatment (sanding in lieu of Surface Preparation No. 1 for the Phenoline System) I looked at the surface closely. Observations were that the surfaces were being sanded nearly as fine as an automotive finish. (This was true of the Zinc Coated Substrates also.
2. All steel surfaces appear to be treated as described in Item 1 above.
3. The work appeared to be performed "too good." In that the smooth sanding might be detrimental to the mechanical bond between successive coats of material.

4. I checked the dry film thickness at random on approximately 6 pieces (The gage was provided by the craft working in the area and was calibrated just prior to my use) and found all readings within allowable limits.

5. A brief discussion was held with a Painter Forman (Emillio) and when questioned by me regarding the system being applied, methods of application, acceptance criteria etc. the man replied in a very knowledgeable manner knowing all that is expected of a Nuclear Coating Journeyman. In fact, I was personally impressed with this individuals knowledge regarding his immediate function.

On Friday morning I discussed the above with Mr. _____ and stated I felt that the craftsmen were putting the work in place in a manner which far exceeded that required by specification, procedures, and the recommendation of the coating manufacture. In fact, the "Smooth Sanding" may well be a deterrent to acceptable intercoat adhesion. Mr. _____ replied that the inspection personnel on site will not approve any surface not as smooth as that I observed. When I asked why a technical determination and instruction was not given to the inspectors by the Level III Inspector, the reply was that any instruction of that nature would be interpreted by the inspection personnel as intimidation or forcing them to accept less than quality work.

Memo to File
Comanche Peak
November 10, 1983 (Walkdown)
Page Three


General Comment:

Although I only briefly reviewed the coating operation, the small sample involved, and the comments by Mr. _____, indicate to me that something must be changed.

It is one thing to properly inspect an operation to insure that work is being performed in accordance with established standards etc., however, any interpretation (coating inspection is more an art than a science) should be the decision of the technical group in conjunction with a qualified Level III.

Ralph A. Trallo

RAT:jr



*Corrosion
Control Services*

RELATED CORRESPONDENCE

OLIVER B. CANNON & SON, INC.

Industrial Finishing Specialists

5600 WOODBRIDGE AVENUE - FORT WORTH, TEXAS 76143
AREA CODE 817 784-1313 FAX 784-1334

OLIVER B. CANNON & SON, INC.
FORT WORTH, TEXAS
BRANCH

6

November 30, 1983

Mr. John T. Merritt, Jr.
Assistant Project General Manager
Texas Utilities Services, Inc.
Post Office Box 1002
Glen Rose, Texas 76043

Reference: Cannon Nuclear Coatings Overview Task Group
Summary Report of November 28, 1983

Dear John,

Please refer to my letter to you of November 4, 1983, regarding the assignment of our above subject Task Group, to visit your Comanche Peak construction site. This assignment was implemented on November 9, 10 and 11, 1983. Our comment copy of the transcribed meetings that took place thereon, has been forwarded to your office, under separate cover, on November 28, 1983.

Our Task Group leader, Ralph Trallo, in accordance with my November 4th directive, has submitted to me his composite report which embodies the comments, remarks, etc. of all our Task Group members.

In turn, I have studied Ralph's composite report, and concur with the conclusions set forth. Hence, I am transmitting a copy to you as being properly representative of our corporate position on the assigned matter.

Yours very truly,

Robert E. Roth
President

/1
encl.

cc: J. J. Norris
R. A. Trallo
N. S. Reynolds

OLIVER B. CANNON & SON, INC.

7

RELATED CORRESPONDENCE

Date: November 21, 1981

SUBJECT: Weekly Activity Summary-Week of: November 7, 1981

TO:

FROM:

MONDAY:

Miscellaneous production routine.

GATHERING information for TECO procedures.

TUESDAY:

Telephone conversation with Jack Norris, Joe Lipinsky and myself regarding Comanche Peak.

Wrote a procedure for TECO Absorber Towers - Plates.

Working with Ray on TECP plates.

With Al discussing production activities.

Called Merritt at TUSI to discuss OBC visit to site on November 9, 1981.

WEDNESDAY:

Working on TECO Absorber Towers.

Traveling to Comanche Peak.

THURSDAY:

On Site Comanche Peak.

FRIDAY:

On Site Comanche Peak.



OLIVER B. CANNON & SON, INC.

Date: November 21, 1983

SUBJECT: Weekly Activity Summary-Week of: November 14, 1983

TO: Robert B. Roth

FROM: Ralph A. Trallo

MONDAY:

ASTM - Orlando, Florida

TUESDAY:

ASTM - Orlando Florida

WEDNESDAY:

ASTM - Orlando, Florida

THURSDAY:

UNCWC - Orlando, Florida

FRIDAY:

Philadelphia office reviewing Comanche Peak,

Reviewed correspondence on my desk,

Spoke to Joe Lipinkay, Jack Norris and Robert B. Roth regarding Comanche Peak,

With Al Chuplis and Milt Levy discussing IBM, Manassas, Virginia

OLIVER B. CANNON & SON, INC.

Date: December 17, 1983

SUBJECT: Weekly Activity Summary - Week of: November 28, 1983

TO: Robert B. Roth

FROM: Ralph A. Trallo

MONDAY:

Working with Ray coordinating efforts in the shop.

Working on TUSI meeting comments.

Wrote memo on Task Group.

TUESDAY:

Onsite Oyster Creek

Had a labor meeting with Bob Neumann and Ralph Williams regarding grievances.

Wrote a memo to file on grievance - Union Representation on Qualification Tests.

WEDNESDAY:

Wrote draft of a letter to Robert Neumann on grievance sent via OMIP to Tom Helfritch at GPU for review.

Reading over procedures. Working on foremen bond list.

THURSDAY:

Telephone conversation C. Weigle on labor rate question.

Telephoned Ed Felix for work at OCGNS.

Wrote memo to Joseph J. Lipinsky on Controlled Copies of Conformed Contract for P-3318.

Sent Eddie Wright payment for tickets to the Joe Enright gathering.

Sent Iowa Electric Light and Power our QA Program

FRIDAY:

Sent a letter to Neumann regarding grievance on Union Representative on Qualification Tests.

Sent a letter to Williams on Feldheim grievance.

Sent a letter to Neumann on Ricky Fisher grievance.

Sent a good guy letter to OCGNS on Richard Hook.

1635 North 105 East Avenue / Tulsa, Oklahoma 74107 (918) 636-4688

A division of Oliver B. Cannon & Son, Inc.

A member of the corporate family of

RELATED CORRESPONDENCE

Date: June 4, 1984

SUBJECT: WEEKLY ACTIVITY - WEEK OF: 5/28/84 thru 6/1/84

TO: NDC

cc: TFR, RBR

FROM: JJN

MONDAY:

Memorial Holiday

TUESDAY:

Office

Misc. paperwork

Draft letters to AP&L on planned outage

WEDNESDAY:

Office

Pick-up bid package from Hartney Construction on C.E./HL&P

Limestone Generating Station, Ductwork Linings. Bids due 6/6/84

THURSDAY:

Texas Utilities Services, Inc. - Dallas, Texas (Carroll Graves, Mgr. Purchasing)

FRIDAY:

Office

C.E./HL&P Limestone Gen. Sta. estimate

OLIVER B. CANNON & SON, INC.

A member of the corporate family of



Date: July 25, 1983

SUBJECT: Weekly Activity Summary—Week of: 7/18/83 thru 7/22/83

TO: NDC

cc: RBR, TFR

FROM: JJN

MONDAY:

Office

SWEPCO estimate

TUSI/Comanche Peak recommendations

TUESDAY:

Office

SWEPCO estimate

TUSI/Comanche Peak recommendations

WEDNESDAY:

20 TUSI/Comanche Peak site visit

THURSDAY: 21

TUSI/Comanche Peak site visit

FRIDAY:

22 Office

TUSI recommendations

OLIVER B. CANNON & SON, INC.

A member of the corporate family of 

Date: August 1, 1983

SUBJECT: Weekly Activity Summary—Week of: 7/25/83 thru 7/29/83

TO: NDC cc: RBR, TFR FROM: JJN

MONDAY:

Office

25 Worked on recommendations for Texas Utilities Services

TUESDAY:

Office

26 Worked on recommendations for TUSI

Sent hourly operating rental rates for equipment to UE&C

WEDNESDAY:

SWEPCO - Welsh Station

Cason, Texas

27 site visit

THURSDAY:

TUSI/Comanche Peak SES

28 Glen Rose, Texas


site visit

FRIDAY:

Office

29 SWEPCO estimate

OLIVER B. CANNON & SON, INC.

A member of the corporate family of 

Date: August 8, 1983

SUBJECT: Weekly Activity Summary-Week of: 8/8/83 thru 8/12/83

TO: NDC cc: RBR, TFR FROM: JJN

MONDAY:

Office

8 TUSI/Comanche Peak - Glen Rose, Texas

TUESDAY:

9 TUSI/Comanche Peak - Glen Rose, Texas

WEDNESDAY:

Office

10 Write work orders for H8302 - Four Corners SES

THURSDAY:

Office


Write administrative work order for Comanche Peak

Review meeting notes for 8/9 meeting and write memo

FRIDAY:

17 Office

OLIVER B. CANNON & SON, INC.

A member of the corporate family of 

Date: August 22, 1983

SUBJECT: Weekly Activity Summary--Week of: 8/22/83 thru 8/26/83

TO: NDC cc; RBR, TFR FROM: JJN

MONDAY:

Office

Trying to get back to normal after Hurricane. Office a mess.

TUESDAY:

Office

Prepare for visit at Comanche Peak

Review contract and prepare for meeting with Garver & Garver

WEDNESDAY:

TUSI/Comanche Peak - Glen Rose, Texas

THURSDAY:

North Little Rock Water Comm. - N.L.F., Arkansas
site visit and meeting with Garver & Garver

FRIDAY:

Office

Prepare for trip to Four Corners SES on Monday

OLIVER B. CANNON & SON, INC.

A member of the corporate family of 

Date: July 15, 1983

SUBJECT: Weekly Activity Summary-Week of: 7/11/83 thru 7/15/83

TO: NDC

cc: RBR, TFR

FROM: JJN

MONDAY:

Office

Anheuser Busch estimate.

Made arrangements to meet with TUSI/Comanche Peak.

TUESDAY:

Office

Anheuser Busch estimate. Finalize and submit.

WEDNESDAY:

TUSI/Comanche Peak - Glen Rose, Texas

THURSDAY:

Office

Submitted proposal to TUSI for consulting at Comanche Peak.

Answered additional questions to UE&C - Arizona Public Service

Submitted schedule to UE&C.

FRIDAY:

Office

Worked on TUSI/Comanche Peak project.

Additional discussions with UE&C regarding schedule.

EREND PAINTING CO.

1835 North 105 East Avenue / Tulsa, Oklahoma 74116 / (918) 836-4688

A division of Oliver B. Cannon & Son inc.

A member of the corporate family of 

Date: November 14, 1983

SUBJECT: WEEKLY ACTIVITY - WEEK OF: 11/7/83 thru 11/11/83

TO: NDC cc: RBR, TFR FROM: JJN

MONDAY:

Arkansas Power & Light Company

11 H8005 site visit

TUESDAY:

Arkansas Power & Light Co.

12 H8005 site visit (A.M.)

enroute to Dallas, Texas (P.M.)

WEDNESDAY:

Texas Utilities Services/Comanche Peak SES

13 Glen Rose, Texas

THURSDAY:

Texas Utilities Services/Comanche Peak SES

14 Glen Rose, Texas

FRIDAY:


✓ Texas Utilities Services/Comanche Peak SES (A.M.)

15 Houston Office (P.M.)

ESPINO PAPER MILLS CO.

1835 North 105 East Avenue / Tulsa, Oklahoma 74116 / (918) 836-4688

A division of Oliver B. Cannon & Son Inc.

A member of the corporate family of 

Date: November 28, 1983

SUBJECT: WEEKLY ACTIVITY - WEEK OF: 11/21/83 thru 11/25/83

TO: NDC cc: RBR, TFR FROM: JJN

MONDAY:

Talk to John Merritt and he requested that I attend meeting in Washington.
Enroute to Washington for meeting with Nick Reynolds of Debevoise & Leberman.

21

TUESDAY:

Meeting with Joe Lipinsky and Nick Reynolds.

22

WEDNESDAY:

Philadelphia Office

23

THURSDAY:

Holiday

24

FRIDAY:

Holiday

25

OLIVER B. CANNON & SON, INC.

Date: July 11, 1983

SUBJECT: Weekly Activity Summary - Week of: July 11, 1983

TO: Mr. R. B. Roth CC: BAT

FROM: Joseph Lipinsky

MONDAY:

TUESDAY:

WEDNESDAY:

THURSDAY:

FRIDAY:

T. COND. W/ J.J.H. RE: ...
 → COMMACHE PEAK - SECURITY CLEARANCE FOR J.C. & GET BACK ON 7/18/83 TO GET
 CON. W/ RAT RE: INFORM ON NCR@GGNS (LBC OUT TODAY); H. KLING RECOMMENDATIONS; CAN'T
 GO FURTHER ON DRA SAMPLE W/O BLAST POT SET UP; COMMACHE PEAK - TECHNICAL
 WORK OFF, THOUGH OWNER PROBABLY WON'T LIKE ANSWER = "W/BE INITIAL TRIP
 B - ..."

(10)

OLIVER B. CANNON & SON, INC.

Date: JULY 18, 1983

SUBJECT: Weekly Activity Summary-Week of: JULY 18, 1983

TO: MR. R. B. BOTH CC: BAT

FROM: JOSEPH Lipinsky

MONDAY:

→ T. Cannon w/ JTN RE: JL TO COMMERCIALS WEEK → JTN TO GET MARK AND ADVISE JL

→ MRS. T. Cannon w/ JTN RE: COMMERCIALS WEEK
 → MARK (JL) DREW UP & TELEPHONED LIST OF QUESTIONS / FORMS ON C.P. → T. Cannon
 → D. C. AVERY (METAL WELD) RE: COMMERCIALS WEEK → T. Cannon w/ E. MOWER (EXASCO)
 → COMMERCIALS WEEK

→ Cannon w/ RAT RE: RAT TO GET w/ JTN ON JL WORK FINISHED & CP TRIP
TUESDAY:

→ DOESN'T KNOW PEOPLE - OK FOR JL ON SITE 8/6/87 (w/ IF NEEDED) → ADVISE JTN & GO OVER WHAT JL FOUND OUT ON C.P.
WEDNESDAY:

WEDNESDAY:

THURSDAY:

FRIDAY:

②

OLIVER B. CANNON & SON, INC.

SUBJECT: Weekly Activity Summary—Week of: JULY 25, 1983
TO: Mr. R. B. Roth CC: BAT FROM: JOSEPH Lipinski
Date: JULY 25, 1983

MONDAY:

TUESDAY: ARRIV. HRS. LV. HRS.
→ WORK ON H3301 SITE


WEDNESDAY: ARRIV. HRS. LV. HRS.
→ WORK ON H3301 SITE

THURSDAY: ARRIV. HRS. LV. HRS.
→ WORK ON H3301 SITE

TRAVEL TO PHILA FROM H3301 SITE

FRIDAY:

OLIVER B. CANNON & SON, INC.



Date: AUGUST 15, 1983

SUBJECT: Weekly Activity Summary - Week of: AUGUST 1, 1983

TO: MR. K. E. ROTH CC: PAT

FROM: JOSEPH Lipinsky

MONDAY:

ITEMS/ACTIVITIES NOT RECORDED

TUESDAY:

WEDNESDAY:

THURSDAY:

FRIDAY:

Three small downward-pointing triangles (v) on a line.

OLIVER B. CANNON & SON, INC.

Date: AUGUST 15, 1983

SUBJECT: Weekly Activity Summary—Week of: AUGUST 8, 1983

TO: MR. R. B. ROTH CC: RAT

FROM: JOSEPH LIPINSKY

MONDAY:

→ PREPARE FOR TRIP TO HR301

(Handwritten initials in a circle)

→ EVE TRAVEL TO HR301 SITE

TUESDAY:

→ WORK ON HR301 SITE

WEDNESDAY:

→ WORK ON HR301 SITE

EVE TRAVEL TO HR205

THURSDAY:

FRIDAY:

→ T. POWELL W/ F. HOLLY (LEASING) PARALINE WILL ACCEPT ASTM CHART FOR OZ #11 SET

18

OLIVER B. CANNON & SON, INC.

Date: AUGUST 15, 1983

SUBJECT: Weekly Activity Summary - Week of: AUGUST 15, 1983

TO: ~~MADEIRA~~

CC: RAI

FROM: JOSEPH LIPINSKY

MONDAY:

→ T. CANN W/E. MURPHY (EBA30) RE: SOME PAINTERS LET GO; QC PRODUCTION MET TOGETHER CANCELLED

TUESDAY:

→ T. CANN W/M. WELLS (E2R) RE: 'STOP Q2#11 PROCEDURE' JL TO WORK ON 191/105 SYSTEM, JL SHOULD FOLLOW EXISTING PROCEDURE FORMAT → T. CANN W/JTA RE: WORK PROCEDURES FOLLOW EXISTING PROCEDURES
→ ALWC. CANN W/KERR RE: M301 EXP.; WORK PRIORITY; PROCEDURES FOR M301; M301 (E2#11) DET; Q2# RE: AN. M301

WEDNESDAY:

→ T. CANN W/K. FALK (E2H) RE: SURFACE PRIN. ON WHEEL SP-10 WORK DESCRIPTION AND PROFILE; M301
→ T. KELLY (EBA30) LEFT MESSAGE 2-4 MIN ON 191; 4-6 MIN ON 206

THURSDAY:

FRIDAY:

→ T. CANN W/E. MURPHY (EBA30) RE: COATING SYSTEM; PROCEDURES; M301. CONTINUE WORK ON 191/105

→ JUN ARBU (80) HRS L.V. 21 HRS. WORK ON PORTLANDITE PEAK PROCEDURE



OLIVER B. CANNON & SON, INC.

Date: AUGUST 30, 1983

SUBJECT: Weekly Activity Summary--Week of: AUGUST 29, 1983

TO: MR. R. B. ROTH cc: RAT

FROM: JOSEPH LIPINSKY

MONDAY:

TUESDAY:

T. CONN. w/ DEBRAE RE: JL STILL NEEDS COPY OF RPT REPORT & TO
TOOK GAUGE ARRIVED - JAL TO RETURN TO JHMA (ALONG W/ ROST) WITH FINISHED
30 OVER H3301 (3/3-8/9-8/10) EXP. W/ MTO

WEDNESDAY:

THURSDAY:

FRIDAY:

VACATION DAY

T. CONN. w/ E. MOUSER (DPT CO) RE: JL FOLLOWING UP ON MTD. FOUND OUT AN CO (LIES TO
RE: DPT CO) RELATION OF REQUIREMENTS & RE TO JHMA (LIES) - E. MOUSER
STATED THAT A MTD. TOOK PLACE & A MTD. WOULD BE CALLED IN
THAT MTD. & JL ASKED RE PRODUCE REDUCED TO 2 PPM (1/2 FALL & 1/2 W/2)
THAT & RE PRODUCE DISPLAY "OUT OF BLOODY" ON DECKS OF EVERY ONE WITH HAS REVIEWED
THE JPT PRODUCE

OLIVER B. CANNON & SON, INC.



Date: AUGUST 22, 1983

SUBJECT: Weekly Activity Summary-Week of: AUGUST 22, 1983

TO: MR. R. B. ROTH CC: RAT

FROM: JOSEPH LIPINSKY

MONDAY:

- ~~RE: CP PROCEDURES; COATING MATERIAL~~
- ~~T. CONN. W/ JJA RE: 191/305 PROCEDURE~~
- T. CONN. W/ RICHARD KISSINGER (TUBE) JUST 191/305 PROCEDURE FOR NOW; W/ ASYM TUBLE PAINTERS SHOULD NOT HAVE ANY PROBLEMS → ADVISE RB
- T. CONN. W/ JJA RE: GET ON ON QTD 930105 RE: PROCEDURE FOR REP. TO JJA

TUESDAY:

WEDNESDAY:

THURSDAY:

FRIDAY:

- T. CONN. W/ E. MANDER (LEBRO) RE: PAINTER QUA. MODIFIED, ONLY FLAT PANEL; T. KERRY (LEBRO) TRYING TO HAVE QC INTERPRET OR USE JUDGMENT; MISC.
- T. CONN. W/ JJA RE: JJA MET W/ G. SCANE (TUBE) FELT PROD. INCREASED, ONE ON HAND RIGHT NOW

August 22, 1983

T. conn w/T. Kelly (EBASCO)

Date: September 12, 1983

T. conn w/E. Mouser (EBASCO) re: Now QC supervisor-NRC
(Region IV) filed an intimidation charge (Level III)
against H. Williams (former QC supervisor) → advise
JJN also update on changes made to OBC procedure submitted
to C.P.



OLIVER B. CANNON & SON, INC.

SUBJECT: Weekly Activity Summary--Week of: SEPTEMBER 19, 1983 Date: SEPTEMBER 19, 1983
TO: MR. R. D. ROTH CC: RAT FROM: JOSEPH LIPINSKY

MONDAY:

TUESDAY:

WEDNESDAY:

THURSDAY:

FRIDAY:

SAT. & SUN. MISC. T. CONNOR. BY E. MEUSER (EBASCO) RE: STATUS @ C.P.

OLIVER B. CANNON & SON, INC.

(12)

Date: SEPTEMBER 27, 1983

SUBJECT: Weekly Activity Summary-Week of: SEPTEMBER 26, 1983

TO: MR. R. ROTH

CC: RAT

FROM: JOSEPH LIPINSKY

MONDAY:

BC OVER BY RBA RE:

CP STATES:

TUESDAY:

WEDNESDAY:

THURSDAY:

1:

FIDAY:

T CONN WIE. MANDOR (E2400)
NBA LEFT CP WIE 9/28 8:15
E.M. COULDN'T THINK - WILL CALL

OLIVER B. CANNON & SON, INC.

①

Date: OCTOBER 3, 1983

SUBJECT: Weekly Activity Summary-Week of: OCTOBER 3, 1983

TO: Mr. P. J. Both CC: RAT

FROM: Joseph Lipinsky

MONDAY:

→ SPICE TIGONAL W/E. MOULDER (DANSCO) EM TO REVIEW THIS DATE EFFECTIVE 10/11/83; JL REPORT
IN PONDING (WPS) UP AROUND SITE EM WILL TRY TO TRACK DOWN, VRC TO COME BACK 10/13 MON.

TUESDAY:

WEDNESDAY:

THURSDAY:

FRIDAY:



OLIVER B. CANNON & SON, INC.

Date: OCTOBER 10, 1983

SUBJECT: Weekly Activity Summary-Week of: OCTOBER 10, 1983

TO: MR. R.B. ROTH CC: RAT

FROM: JOSEPH LIPINSKY

MONDAY:

→ T. CANNON W/ JAMES J. MERRITT (TJ) CALLED TJN W/ REFERENCE TO LAST STATEMENT ON JL 8/10/83 TRIP REPORT - JL EXPLAINED REASONS FOR THAT STATEMENT & TJN ASKED THAT JL CALL J. MERRITT; JL ASKED ABOUT NRC STATUS & TJN INDICATED THAT J. MERRITT STATED THAT NRC INVOLVEMENT HAS DECREASED → T. CANNON W/ E. MOUSER (EBCASCO) NRC CLAIM. INVEL. UNIT ON SITE MON. OF 10/3. E. MOUSER EXPELTS NRC BACK; E. MOUSER HAD NO IDEA HOW TRIP REPORT GOT ON SITE - WILL TRY & FIND OUT; E. MOUSER RESIGNED EFFECTIVE 10/21; MISC → JL DECIDED TO CONTACT W/ RRR PRIOR TO CALLING J. MERRITT → RRR INSTRUCTED JL TO HOLD OFF ON CALLING J. MERRITT UNTIL RRR PROVIDES DATA & ADVISES

TUESDAY:

WEDNESDAY:

→ MISC. CALL. BY RRR RE: CHANGE TO 8/10/83 CP TRIP REPORT

THURSDAY:

FRIDAY:

→ T. CANNON W/ DON DRISKILL (NRC - 817860 8109 & 8110) WANTED TO DISCUSS 8/10/83 TRIP REPORT - JL ASKED FOR A PHONE NUMBER TO VERIFY THAT DRISKILL WORKS FOR NRC → 301 492 7246 BILL W/ TED GILBERT → JL CALLED (PHONE ANSWERED HELLO NRC) COULD NOT GET AHEAD OF MR. WOOD OR MR. GILBERT BUT MR. D. LEWIS CONFIRMED THAT DRISKILL IS AN NRC INVESTIGATOR → T. CANNON W/ S. DRISKILL RE: 8/10/83 TRIP REPORT - JL EXPLAINED THAT THE TRIP REPORT HAD NO OFFICIAL STATUS AND IS BASED ON JL IMPRESSIONS/OPINIONS/OBSERVATIONS, MR. DRISKILL INDICATED THAT THE REPORT IS PART OF HIS INVESTIGATIONS (NOT A FORMAL INVESTIGATION BASED ON JL TRIP REPORT BUT TRIP REPORT DETAILS W/ ISSUES BEING INVESTIGATED) AND WILL INDICATE THAT REPORT IS SUBJECTIVE OTHER DETAILS IN CP FOLDER

OLIVER B. CANNON & SON, INC.



Date: OCTOBER 17, 1983

SUBJECT: Weekly Activity Summary--Week of: OCTOBER 17, 1983

TO: Mr. R. B. ROTH

CC: RAT

FROM: JOSEPH LIPIALSKY

MONDAY: A

201.
SUMMARIZE T. CONJ. Q/D. DRISKILL (NRC) & PLACE IN CP. FILE

TUESDAY:

WEDNESDAY:

THURSDAY:

FRIDAY:

OLIVER B. CANNON & SON, INC.

(Handwritten initials)

Date: November 7, 1983

SUBJECT: Weekly Activity Summary-Week of: OCTOBER 31, 1983

TO: MR R.B. ROTH

CC: RAT

FROM: JOSEPH LIPINSKY

MONDAY:

TUESDAY:

WEDNESDAY:

RBR ALSO GO OVER CD STATUS

THURSDAY:

FRIDAY:

MISC. CONC. W/ RBR RE: C.P. → JL S. MEM TO MEET JTA on SITE 11/9/83 TO PREPARE
AGGRT (TEMPORARILY SCHEDULED) SEC. TO DAY ACTIVITIES

OLIVER B. CANNON & SON, INC.Date: November 7, 1983SUBJECT: Weekly Activity Summary--Week of: November 7, 1983TO: Ms. R. B. Rothcc: RATFROM: Joseph Lipinsky

MONDAY: ARR. 0305 HRS. LV. 1715 HRS.

- ▶ CONTINUE WORK ON PRG FOR C.P. TRIP

TUESDAY: ARR. 0800 HRS. LV. 2330 HRS.

- ▶ PREPARE FOR C.P. TRIP OTHER ITEMS/ACTIVITIES NOT RECORDED

- ▶ TRAVEL TO H8301 FROM PHILA

- ▶ EVE: T. CONN. w/ RAT & E: JIN ^{WIFE} NOT BE AT SITE 11/9/83 LATER CLARIFIED BY JIN - MIGHT WOULD NOT MEET FOR BREAKFAST BUT WOULD BE ON SITE

WEDNESDAY: ARR. 0755 HRS. LV. 2110 HRS.

- ▶ MTG W/ J. MERRITT JR (TUGBO) RE: GAVE COPY OF PROPOSED MOUNT PLAN → MERRITT W/ JIN ASKED TO WAIT W/ A MERRY OFFICE ALSO ASKED WHERE JIN WAS (J. MERRITT CALLED RAT WHILE MERRITT & JIN IN OFFICE)
- ▶ BROUGHT BACK AND ARRIVE BY MERRITT TO RETURN TO HOTEL AND RETURN ONLY W/ JIN - OR WILL NOT DO ANYTHING WITH STAFF ESTABLISHED
- ▶ T. CONN. W/ RAT RE: UPDATE: JIN NOT TO GO TO SITE W/
- ▶ JIN TO CONTACT RAT → T. CONN. W/ RAT RE: TUGBO WANTED MTR. TO QUESTION JIN ON TRIP REPORT (JIN FAILED TO MENTION) - OR FOR JIN TO GO OR W/ IF MERRITT IS HAPPY WORK
- ▶ BLISS: T. CONN. W/ NRC RE: SET UP MTR. FOR 12/1/83 SICK UP RAT & DEW - UPDATE ON STA

THURSDAY: ARR. 0611 HRS. LV. 2005 HRS.

- ▶ ON OVER STAFF W/ JIN, RAT, M.M.
- ▶ W/TE MTR. - SEE TAPES/TRANSCRIPT REVIEW OPTIONS & STATUS W/ JIN & RAT & M.M.
- ▶ MTG W/ H. J. GRIFFIN (NRC)
- ▶ REVIEW STATUS W/ RAT & JIN

FRIDAY: LV. 0655 HRS. LV. 1845 HRS.

- ▶ SITE MTR. - SEE TAPES/TRANSCRIPT
- ▶ ELITE COMM. W/ R. TOLSON RE: JIN TRIP REPORT NOT ATTEMPT TO MAIL
- ▶ TRAVEL TO PHILA FROM H8301
- ▶ WRITE UP TRIP REPORT & GIVE TO RAT
- ▶ BLISS: T. CONN. W/ RAT & ROR ON TRIP ALSO PACKAGE REC'D FROM CASE - RAT TO REVIEW COMMITMENT & ROR TO GIVE TO JIN ON 11/14/83

OLIVER B. CANNON & SON, INC.

Date: NOVEMBER 16, 1983

SUBJECT: Weekly Activity Summary--Week of: NOVEMBER 14, 1983

TO: MR. R. E. BATH CC: RAT

FROM: JOSEPH L. PIRKLEY

MONDAY: ARR. 0805 HRS. LV. 1705 HRS.
→ DAY START ON CP (H8301) ITEMS

TUESDAY: ARR. 0800 HRS. LV. 1705 HRS.
→ DAY START ON CP (H8301) ITEMS

WEDNESDAY:

→ ~~INSALL. W/RR RE: CP (H8301) CURRENT STATUS~~

→ ~~CP (H8301) ITEMS~~

THURSDAY:

→ ~~CP (H8301) ITEMS (CONV. W/RR, RAT, & JLN)~~

FRIDAY: ARR. 0800 HRS. LV. 1710 HRS

- CONV. W/RR RE: JLN CHAS. ARR & ADVISED THAT COPY OF W/RR REPORT IN POSSESSION OF M. WALKER (SP) WILL BE TAKEN BY W/RR
- CONV. W/RR RE: GO OVER CP (H8301) ITEMS & CURRENT STATUS ALSO ABOUT CONVI. W/RR & JLN
- PREPARE OF COPY ON SIDE 112 OF TAPE #1 & COMPARISON TO TRANSCRIPT

→ JAT & JLN 4 1/2 HOURS

FINISH COMPLETION OF CP MIB. TYPED TO TRANSCRIPT (DRAFT)

OLIVER B. CANNON & SON, INC.



Date: NOVEMBER 21, 1983

SUBJECT: Weekly Activity Summary - Week of: NOVEMBER 21, 1983

TO: MR. K.B. ROTH CC: RAT

FROM: JOSEPH LIPINSKY

MONDAY: ARR. 0835 HRS. LV. 1710 HRS.

- WORK W/ JRR & CEF ON CORRECTIONS TO TRANSCRIPT
- MISC. WORK W/ RAT & RGR RE: CP (HPSU) ITEMS - JUL & JUN '81 WASH. H/22. TALK W/ TUG-00 ATTORNEYS

- MTB, WALKER & RAT MET GO OVER JUL TRIP TO DC (TUG-00 ATTORNEY ON 11/22/83)

TUESDAY:

- TRAVEL TO WASH, DC FROM PHILA
- MTB ALL DAY (WORK THROUGH LUNCH) W/ A.J. REYNOLDS & MORAN (LIP'S ATTORNEY); R. WALKER (LARGE ATTORNEY); D. CHAPMAN (TUG-00 MAJ.) GO THROUGH: EVENTS LEADING UP TO TRIP REPORT (WHO JRR TALKED WITH AND WHAT WAS SAID); TRIP REPORT; MTB/CONC W/ NRO ALSO START TO DEVELOP TESTIMONY
- TRAVEL TO PHILA FROM WASH., DC

WEDNESDAY: Arr.

- SPEND MAJORITY OF DAY ON C.P. ITEMS (MTB W/ RER, RAT, WAI - ALSO GO OVER INFO. ON INTERVIEWS PROVIDED BY JUN)

THURSDAY

FRIDAY:

OLIVER B. CANNON & SON, INC.

(BL)

Date: NOVEMBER 28, 1993

SUBJECT: Weekly Activity Summary—Week of: NOVEMBER 28, 1993

TO: MR R.B. ROTH

CC: RAT

FROM: JOSEPH LIPINSKY

MONDAY:

→ (W/MIKAM) FINAL PROOF ON 11/10/93 SPEND REMAINDER OF DAY GOING OVER

TUESDAY:

WEDNESDAY:

→ NOV 28/93; AWC CANN. O/R/H/RE: NR/NC:

THURSDAY:

→ GO THROUGH BACK COPIES OF TRAS PAPERS

FRIDAY:

OLIVER B. CANNON & SON, INC.

Date: DECEMBER 7, 1983

SUBJECT: Weekly Activity Summary-Week of: DECEMBER 5, 1983

TO: MR. R. B. ROTH cc: RAT

FROM: JOSEPH LIPINSKY

MONDAY:

TUESDAY:

WEDNESDAY:

→ CHICAGO (BY) MTG. W/ NRC CANCELLED → WORK JIL & CAT ALSO LEFT
MESSAGE W/ TED TO REPLY TO RRR

THURSDAY:

FRIDAY:

→ START ON UP TRANSCRIPT

→ NOV WORK (3.3 HRS) ON UP TRANSCRIPT & FINISH UP ON SALARY / BOND INFO.



OLIVER B. CANNON & SON, INC.

Date: DECEMBER 12, 1953

SUBJECT: Weekly Activity Summary-Week of: DECEMBER 12, 1953

TO: MR. R.B. BOTH

CC: KAT

FROM: JOSEPH LIPINSKY

MONDAY:

→ COUNCIL IN RR RE: CP STATUS:

→ PALANCE OF MORAUG WICEF FINISHING UP CP TRANSCRIPT

TUESDAY:

WEDNESDAY:

THURSDAY:

FRIDAY:

OLIVER B. CANNON & SON, INC.

Date: December 19, 1983

SUBJECT: Weekly Activity Summary--Week of: December 19, 1983

TO: Mr. R.B. KOTH

cc: RAT

FROM: JOSEPH LIPINSKY

MONDAY: f

1

TUESDAY: ?

WEDNESDAY:

- > TRAVEL TO WASH. DC FROM PHILA
- > MTC. w/ N.S. REYNOLDS & M. WATKINS. (ALSO E. RYAN - AGR SEC) - GO OVER TESTIMONY (PROOF RETRO, EXHIBIT & ELABORATE); DISCUSS W/ W. QUINN. -> ASK TO CALL RBR, ASR MAY WANT RAT; TRIP RET. MS.
- > TRAVEL TO PHILA FROM WASH

THURSDAY:

- > COMMUNICATION W/ RBR MTC W/ ASR

FRIDAY:

OLIVER B. CANNON & SON, INC.

SUBJECT: Weekly Activity Summary--Week of: JANUARY 2, 1984 Date: JANUARY 12, 1984
TO: MR. B. B. ROTH CC: RAT FROM: JOSEPH LIPINSKY

MONDAY:

TUESDAY:

WEDNESDAY: LV 0625 HRS. ARR. 1130 HRS.
→ SEE TRIP REPORT

THURSDAY: ARR. 330 HRS. LV. 1705 HRS.
→ ADVISE RBE ON 1/4/84 MFG

FRIDAY:
→ INFORMED BY RBE THAT RAT FWD TO GO TO WASH DC ON AFTERNOON OF 1/9/84

OLIVER B. CANNON & SON, INC.

SUBJECT: Weekly Activity Summary - Week of: JANUARY 9, 1984 Date: JANUARY 12, 1984
TO: MR. B. B. ROTH CC: RAT FROM: JOSEPH LIPINSKY

- MONDAY: ARR. 0800HRS. LV. 5040HRS.
- AAI PREPARE FOR WASH TRIP
 - TRAVEL TO WASH DC W/RAT
 - MTG IN WASH DC - SEE TRIP REPORT
 - TRAVEL TO PHILA, PA W/RAT

- TUESDAY: ARR. 0810HRS. LV. 1715HRS.
- ADVISED BY RAT THAT LNU UPDATED ON C.P. STATUS BY RAT
 - T. CONN. W/ M. WATKINS - SEE QTD - PH - CONG
 - WRITE TRIP REPORT

WEDNESDAY:

- READ CASE FILING OF 11/30/83

THURSDAY:

FRIDAY:

OLIVER B. CANNON & SON, INC.

Date: FEBRUARY 6, 1984

SUBJECT: Weekly Activity Summary--Week of: FEBRUARY 6, 1984

TO: MR. R. B. ROTH C.C. RAT

FROM: JOSEPH LIPINSKY

MONDAY:

TUESDAY:

→ ASKED ABOUT CP STATUS _____ T. CANN. W/ JIN RE: _____

WEDNESDAY:

→ T. CANN. W/ D. MARBLE RE: JIL REQUESTED THAT EQUIP. PURCHASES FOR HPSOI BE RETURNED TO PHILA. UNLESS IN 4 P.M. WILL SEND - NO NEED FOR JIL TO CALL MEMO

→ ADVISE W/PH ON CP FURNITURE STATUS REVIEW FILES FOR HARDNER EQUIP FOR HPSOI (NOTE MLD MFC)

→ W/PH RELATED TRIPS FOR LAST TWO MONTHS

→ T. CANN. REVIEW OF CP MTG. MIN. OF 1/12 & 1/13 MTG → RAT FOR REVIEW

THURSDAY:

FRIDAY:

→ MUN MLD. T. CANN. W/ W. HORN & M. WATKINS AND J. E. RYAN (PHILA. ATTORNEY) ON HPSOI

T. CANN. W/ RBR (RAT) ON HPSOI SEE REPORT

LEAVE TO DE. HOUSE - DOCUMENTS NOT DE'S - T. CANN. W/ M. W. SEE REPORT

OLIVER B. CANNON & SON, INC.

(2)

Date: FEBRUARY 13, 1984

SUBJECT: Weekly Activity Summary—Week of: FEBRUARY 13, 1984

TO: MR. R. B. ROTH cc: RAT

FROM: JOSEPH LIPINSKY

MONDAY:

→ UPDATE RBR ON CURRENT HRSOI STATUS:

→ WRITE UP SUMMARY ON HRSOI ACTIVITIES FROM 1/12/84

→ T. CARROLL WILSON RE: HRSOI STATUS

TUESDAY:

(
.
.)

WEDNESDAY:

THURSDAY:

FRIDAY:

WEEKLY ACTIVITY SUMMARY RELATED CORRESPONDENCE
K. Michels to J. Lipinsky

July 27, 1983:

Discuss Comanche Peak project with J. Lipinsky, QC requirements and painting program.

July 29, 1983:

Discuss status of painting at Comanche Peak with J. Lipinsky.

'84 NOV 13 11:34

September 21, 1983:

Discuss situation with respect to Comanche Peak with J. Norris. Check at CP site and relay back to Norris.

BRANCH

November 4, 1983:

Review Comanche Peak procedures and QA part of specifications per request of J. Lipinsky. Discuss with R. Trallo and J. Lipinsky.

November 11, 1983:

Sick - come in at noon to pick up Comanche Peak info. - take home and review.

November 12, 1983:

Continue review of Comanche Peak information. Travel to Glen Rose, Texas, Comanche Peak.

November 13, 1983:

Meet with J. Merrit, wait for J. Norris to show up on site.

November 14, 1983:

Attend meeting with J. Morris, R. Tolson, Trallo, Lipinsky & Norris at Comanche Peak site. Walkdown of Comanche Peak site with R. Trallo and J. Norris.

November 15, 1983:

Conclude business at Comanche Peak, travel to Philadelphia.

December 2, 1983:

Discuss Comanche Peak developments since vacation. Review transcript of Comanche Peak meeting with J. Lipinsky.

December 13, 1983:

Read and proofread minutes of Comanche Peak meeting with J. Lipinsky - discuss as necessary.