

Docket No. 50-346

License No. NPF-3

Serial No. 1128

February 28, 1985



RICHARD P. CROUSE  
Vice President  
Nuclear  
(419) 259-5221

Mr. Hugh L. Thompson, Jr., Director  
Division of Licensing  
Office of Nuclear Reactor Regulation  
United States Nuclear Regulatory Commission  
Washington, D. C. 20555

Dear Mr. Thompson:

The Toledo Edison Company submitted to you on April 6, 1984 (Serial No. 1042), a schedule for completing certain evaluations to address the audit findings identified during the Nuclear Regulatory Commission (NRC) 10 CFR 50, Appendix R Audit, performed at the Davis-Besse Nuclear Power Station, Unit No. 1. These schedules were further discussed and accepted at the NRC-Toledo Edison Audit Response Program Review meeting of June 12, 1984.

With regard to Fire Protection Manual Preplans revisions, Toledo Edison identified that the revisions would not commence until completion of the Appendix R reassessment (Tasks 1 and 2) and would take approximately eleven months to complete. The completion date given in Serial 1042 was a typographical error and should have been August 1, 1985, instead of March 1, 1985, based upon the completion of the reassessment in September, 1984. Currently the revisions to the Fire Protection Manual Preplans are on schedule for completion by August 1, 1985.

Very truly yours,

A handwritten signature in dark ink, appearing to be 'M. Crouse'.

RPC:SGW:nlf

cc: DB-1 NRC Resident Inspector

*Handwritten:* A006  
1/0