

DCD05624



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

APR 12 1996

Concord Associates, Inc.
ATTN: Mr. Paul Haas, President
725 Pellissippi Parkway, Suite 101
Knoxville, TN 37932

Dear Mr. Haas:

Subject: Modification No. 4 to Task Order No. 42 entitled, "Individual Plant Examination (IPE) Reviews - Internal Events - Human Factors Only (Vogtle Units 1 & 2) under Contract No. NRC-04-91-069

The purpose of this modification is to extend the period of performance of the subject task order from March 31, 1996 through December 31, 1996 at no additional cost or obligation to the Government. The extension is needed to allow NRC to perform its internal reviews and provide comments to the contractor. Accordingly, the task order is hereby modified to read as follows:

The first sentence of Paragraph 2 of the definitization letter is deleted in its entirety and the following is substituted in lieu thereof:

"Task Order No. 42 shall be in effect from February 27, 1995 through December 31, 1996, with a total cost ceiling of \$23,761.66."

A summary of obligations for this task order, from award date through the date of this action is given below:

- Total FY95 Obligation Amount: \$23,761.66
- Cumulative Total of NRC Obligations: \$23,761.66

This modification obligates FY96 funds in the amount of \$-0-.

All other terms and conditions of the subject task order remain unchanged.

Please indicate your acceptance of this Modification No. 4 to Task Order No. 42 by having an official authorized to bind your organization execute three copies of this document in the space provided and return two copies to the Contract Specialist at the following address. You should retain the third copy for your records.

U.S. Nuclear Regulatory Commission
ATTN: Paulette Smith, Contract Specialist
Division of Contracts
Washington, DC 20555


060000
9605060012 960426
PDR CONTR
NRC-04-91-069 PDR

DF02/10


NRC-04-91-069
Task Order No. 42
Modification No. 4
Page 2

If you have any questions regarding this modification, please contact Paulette Smith on (301) 415-6594.

Sincerely,


Mary Mace, Contracting Officer
Technical Acquisition Branch No. 1
Division of Contracts
Office of Administration

ACCEPTANCE:



NAME: Paul M. Haas

TITLE: President

DATE: 4-26-96