



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555

JUL 10 1992

Sanford Cohen & Associates, Inc.
ATTN: David Goldin
1355 Beverly Road
Suite 250
McLean, VA. 22101

Dear Mr. Goldin:

Subject: Modification No. 2 to Task Order No. 39 Under
Contract No. NRC-04-90-070

The purpose of this modification is to revise the period of performance of the subject task order at no change to the total estimated amount or obligated amount to the Government, revise the accounting data to include the RES unique identifier for this action, and to add Clark Prichard as the Task Manager. Accordingly, the task order is hereby modified as follows:

Under paragraph three of the definitization letter, the first sentence is deleted in its entirety and following is substituted in lieu thereof:

"Task Order No. 9 shall be in effect from July 24, 1991 through September 30, 1992 with a total cost ceiling of \$57,991.00."

Paragraph four of the definitization letter, entitled "Accounting Data" is revised to add the following:

"RES Unique Identifier for this action: RES-C92-243"

Page two, paragraph one is revised as follows:

"Your contacts during the course of this task order are:

Technical Matters: Sidney Ield
Project Officer
(301) 492-3748

Clark Prichard
Task Manager
(301) 492-3734"

150045

9210190169 920710
PDR CONTR
NRC-04-90-070 PDR


PDR
Dfor 1/0

All other terms and conditions of the subject task order remain unchanged.

Please indicate your acceptance of this Modification No. 2 to Task Order No. 9 by having an official, authorized to bind your organization, by executive three copies of this document in the space provided and return two copies to the Contract Administrator. You should retain the third copy for your records.


If you have any questions regarding this matter, please contact Beverly Anker, Contract Administrator, on (301) 492-4741.

Sincerely,



Mary Jo Mattia, Contracting Officer
Contracting Administration Branch No. 2
Division of Contracts and
Property Management
Office of Administration

ACCEPTED:


NAME

PROJECT DIRECTOR
TITLE

8/20/92
DATE