



UNITED STATES  
NUCLEAR REGULATORY COMMISSION  
REGION III  
799 ROOSEVELT ROAD  
GLEN ELLYN, ILLINOIS 60137

*TH*  
*2-1-84*  
*Staple*

October 11, 1984

MEMORANDUM FOR: Jack A. Hind, Director  
Division of Radiation Safety  
and Safeguards

THRU: *LR* L. R. Greger, Chief  
Emergency Preparedness and  
Radiological Protection Branch

FROM: D. E. Miller, Chief  
Facilities Radiation Protection Section

SUBJECT: SPENT FUEL SHIPMENT STATUS UPDATE

Attached is an updated Summary of Spent Fuel Shipments made during September 1984 to or from Cooper, Point Beach, Dresden, General Electric - Morris Operation and West Valley.

If you desire additional information, please let me know.

*Donald E. Miller*  
D. E. Miller, Chief  
Facilities Radiation  
Protection Section

Attachment: As stated

cc w/attachment:  
Senior Resident Inspector  
Point Beach  
✓ Senior Resident Inspector  
Dresden  
J. G. Keppler  
A. B. Davis  
W. Grant  
P. Lovendale  
R. Paul  
J. Cook, NMSS  
A. Grella, IE  
R. M. Lickus

8506140400 850129  
PDR FOIA  
MILLAR84-821 PDR

*A14-6*

SEPTEMBER 1984

Spent fuel shipments from GE:MO to Pt. Beach resumed in September 1984.

- 2 Shipments made during month (97 of 109 shipments completed).
- 1 Shipment inspected during month (departure).
- 0 Shipment inspected during month (destination).

Spent fuel shipments continued from West Valley to Pt. Beach.

- 13 Shipments made during month (111 of 114 shipments completed).
- 1 Shipment inspected during month (destination).

Letter, State of Illinois, Dept. of Nuclear Safety to Nuclear Assurance Corporation, dated 9/26/84 expressed displeasure with the frequency of schedule changes and the timeliness of telephone notifications regarding spent fuel shipments from West Valley, New York to or thru Illinois.

Spent fuel shipments continued from West Valley to Dresden.

- 3 Shipments made during month (28 of 30 shipments completed).
- 3 Shipments inspected during month (destination).
- 1 Shipment of failed fuel included in the total.

Spent fuel shipment from Cooper Station to GE:MO.

- 0 Shipment made during month (1 of 20 shipments completed).
- 0 Shipment inspected during month (destination).