

UNITED STATES NUCLEAR PEGULATORY COMMISSION WASHINGTON, D. C. 20555

February 13, 1981

Docket Nos. 50-317 and 50-318

Mr. A. E. Lundvall, Jr.
Vice President - Supply
Baltimore Gas & Electric Company
P. C. Box 1475
Baltimore, Maryland 21203

Dear Mr. Lundvall:

SUBJECT: FIRE PROTECTION - CALVERT CLIFFS



We have completed our review of your letter dated January 30, 1981, which requested an extension of completion dates for fire protection modification according to your attached schedule (Enclosure 1). Item numbers 3.1.19 (Fire Detection in Safety-Related Areas), 3.1.21 (Fire Hose Coverages), 3.2.1 (Fire Hazard Analysis) and 3.2.4 (Firewalls and Dampers), are covered by Appendix R to 10 CFR 50 and required by the schedule of 10 CFR 50.48 paragraph C. Item number 3.1.13 (Emergency Communications) will be completed on Factory 17, 1981, which is the effective date of the revised Section 50.48. Therefore, there is no need to request an extension for these items.

Iter numbers 3.3.2 (Emergency Lighting) and 3.3.4 (Reactor Coolant Pump Lube Cil Collection) have been completed for Unit No. 1, but need an extension for Unit No. 2. In addition, Item number 3.1.6 (Automatic Fire Suppression in Cable Spreading Rooms) also needs an extension for both Units. The major reasons for the extended schedules as indicated in your letter, are the optimistic work plan developed under pressure, unexpected extension of the Unit 1 refueling outage, and underestimation of testing complexity. We found that most of the items for fire protection modification have been completed except those few items which your estimated completion date is June 1, 1981.

Based on our review, we conclude that you have shown good cause for the requested extension. We further conclude that this extension will not adversely affect the health and safety of the public. Accordingly, your request for extension of the fire protection items $3.3.2,\ 3.3.4,\$ and 3.1.6 is hereby granted. Therefore, the dates in 10 GFR 50.48 paragraph (d)(1) through (d)(4) are applicable to these three items rather than the dates in your current license condition.

A copy of the related Notice of Extension, which is forwarded to the Office of the Federal Register for publication, is enclosed.

Sincerely,

Harold R. Denton, Director

Office of Nuclear Reactor Regulation

Enclosures:

Attachment to your letter of January 30, 1981
 Notice of Extension

cc w/enclosures: See next page

Baltimore Gas and Electric Company

cc:
James A. Biddison, Jr.
General Counsel
Baltimore Gas and Electric Company
P. O. Box 1475
Baltimore, MD 21203

George F. Trowbridge, Esquire Shaw, Pittman, Potts and Trowbridge 1800 M Street, N. W. Washington, D. C. 20036

Mr. R. C. L. Olson
Baltimore Gas and Electric Company
Room 922 - G&E Building
P. O. Box 1475
Baltimore, MD 21203

Mr. Leon B. Russell
Plant Superintendent
Calvert Cliffs Nucledar Power Plant
Baltimore Gas and Electric Company
Lusby, MD 20657

Bechtel Power Corporation 4ttn: Mr. J. C. Judd Chief Nuclear Engineer 15740 Shady Grove Road Gaithersburg, MD 20760

Combustion Engineering, Inc.
Attn: Mr. P. W. Kruse, Manager
Engineering Services
P. O. Box 500
Windsor, CT 06095

Public Document Room Calvert County Library Prince Frederick, MD 20678

Director, Department of State Planning Qual*ty Assurance Department 301 West Preston Street Baltimore, MD 21201

Mr. R. M. Douglass, Manager Ouality Assurance Department Room 923 - G&E Building Baltimore Gas and Electric Company P. O. Box 1475 Baltimore, MD 21203 Mr. J. A. Tiernan, Manager Nuclear Power Department Baltimore Gas and Electric Company Lusby, MD 20657

Mr. T. L. Sydnor, General Supervisor Operations Quality Assurance Baltimore Gas and Electric Company Lusby, MD 20657

Mr. R. E. Denton, General Supervisor Training and Technical Services Baltimore, MD 20657

Mr. Ralph E. Architzel Resident Reactor Inspector NRC Inspection and Enforcement P. O. Box 437 Lusby, MD 20657

Mr. Charles B. Brinkman Manager - Washington Nuclear Operations Combustion Engineering, Inc. 4853 Cordell Avenue, Suite A-1 Bethesda, MD 20014

Mr. Bernard Fowler President, Board of County Commissioners Prince Frederick, MD 20768

Director, Criteria and Standards Division Office of Radiation Programs (ANR-460) U. S. Environmental Protection Agency Washington, D. C. 20460

U. S. Environmental Protection Agency Region III Office Attn: EIS Coordinator Curtis Building (Sixth Floor) Sixth and Walnut Streets Philadelphia, PA 19106

Administrator, Power Plant Siting Programment Senergy and Coastal Zone Administration Department of Natural Resources Tawes State Office Building Annapolis, MD 21204

Attachment to A. E. Lundvall Letter of January 30, 1981
Pevised Schedule for Implementation of Fire Protection Modifications
(Excluding Requirements Added by Appendix P)

ra 1990.		Estimated Completion		
SER Item	Description	Unit	Installation	Testing
3.1.6	Halon in Cable Spreading Foom (79-1924)	2	2/16 2/16	3/16 3/16
3.1.13	Communications (79-101)	1 2	Complete 2/9	Complete 2/17
3.1.10	Detection (excluding final tie-in to sprinklers) (70-1025)	1 2	2/16	3/13 4/ 6
3.1.21	Fire Hose Coverage (79-1022)	1 2	Complete 2/ 9	Complete 2/17
3.2.1	Sprinklers (70-1040)	1 2	2/23 5/11	5/25 5/25
3.8.1	Halon in Switchmear Rooms (80-1027).	1 2	1/6	5/18 6/ 1
3.2	Fire Walls and Danners (no-1052)	1 2	0/23 * 3/- 2	4/13 4/20
3.3.2	Emergency Lighting		Complete 2/17	Complete 3/23
3.3.4	RCP Lube Oil Collection (TP-1023)	: 2	Complete 3/ 2	Complete 3/9

^{*}One penetration room fire damper will be installed during the next scheduled shutdown in which Mode 4 conditions are met, currently anticipated to occur around 4/1/81.