



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D. C. 20555
December 6, 1984

MEMORANDUM FOR: Regional Administrators
Director, Office of Inspection and
Enforcement
Director, Office of the Executive Legal
Director
Director, Office of Nuclear Material
Safety and Safeguards
NRR Division Directors

FROM: Darrell G. Eisenhut, Director
Division of Licensing
Office of Nuclear Reactor Regulation

SUBJECT: OL REVIEW MANAGEMENT REPORT

Enclosed is the OL Review Management Report which reflects the status of the subject plants as of mid-November 1984. All the inputs for this report were reviewed by the applicable DL Project Manager. Therefore, if warranted and the information were readily available, some portions of the report were updated beyond the mid-November 1984 cutoff date. The Diablo Canyon 1 report has been deleted because a full-power license was issued.

Please provide your markup of this report to me by COB December 14, 1984, the cutoff date for the next report.

Frank J. Maraglio
Darrell G. Eisenhut, Director
Division of Licensing
Office of Nuclear Reactor Regulation
JG

Enclosure: As stated

cc: H. Denton
T. Novak
Licensing Branches #1-4

8506180115 850401
PDR FOIA
SUGARMA85-103 PDR

BY

OI Investigations

Presently there is one OI investigation involving the Limerick facility.

Other Potential Problems

PECo intends to use water from the Delaware River for make-up for condenser cooling evaporative loss when the Schuylkill River is not available based on flow and/or temperature restrictions. Power production would be possible only part of the year without the supplemental water. Construction of the Point Pleasant Station by the local water resource authority, which would divert Delaware River water for several uses, including Limerick, has been delayed by opposition of local county officials. The work will not be completed until well into 1985. Resolution of this issue involves the two affected counties, Local Water Resources Commission, as well as the applicant and other governmental agencies.