



Log # TXX-93008
File # 10010

TU ELECTRIC January 7, 1993

William J. Cahill, Jr.
Group Vice President

U. S. Nuclear Regulatory Commission
Attn: Document Control Desk
Washington, DC 20555

SUBJECT: COMANCHE PEAK STEAM ELECTRIC STATION (CPSES)
DOCKET NO. 50-446
CPSES MAJOR MILESTONE SCHEDULE AND UNIT 2
PART 21 REVIEW LIST

- REF: 1) Conversation between T. A. Hope, TU Electric and
L. A. Yandell of NRC Region IV on July 29, 1992
- 2) TU Electric letter logged TXX-92580 from
W. J. Cahill, Jr. to the NRC, dated December 4, 1992

Gentlemen:

As previously discussed in Reference 1, attached is the CPSES Major Milestone Schedule and portions of the Part 21 Open Items List (OIL) of issues that are currently in review. Our latest report on this issue was Reference 2.

Note that the attached portion of the OIL is an internal coordination and tracking tool for selected CPSES activities. The description of the required action is an abbreviated summary of the scheduled activities and may not be completely representative of the actions required to complete the activity. In addition, the dates are not commitments, but represent proposed completion dates for planning purposes. For specific details regarding the attached activities and dates, please contact Tim Hope at (817) 897-6370.

Sincerely,

William J. Cahill, Jr.

William J. Cahill, Jr.

110024

By: *Roger D. Walker*
Roger D. Walker
Manager of Regulatory Affairs
for NEO

9301120024 930107
PDR ADOCK 05000446
S PDR

JE19

TXX-93008
Page 2 of 2

RHS/tg

Attachments


c - Mr. J. L. Milhoan, Region IV
Mr. L. A. Yandell, Region IV
Mr. B. E. Holian, NRR
Resident Inspectors, CPSES (2)

CFECS CPSES ISSUES REPORT
SECTION II: PART 21 CORRESPONDENCE (UNIT 2)

STATUS	ORCODE	ASSIGNEE	DATE	RTI
CFN	NED/LIRI	R. SKIBA	Heart Action: 12/15/92	NPC
CAReq	NCD/SE	D. EIMER	Final Compl: 01/25/93	
		J. BENDYS		
		K. KRAMMA		
CFN	NED/LIRI	R. SKIBA	Heart Action: 01/25/93	
CAReq	NCD/SE	R. WITROR	Final Compl: 01/25/93	

UNIT: COOPER INDUSTRIES
 TITLE / ACTION REQUIRED: Action Required
 REF: (VL-11197) VENDOR SUPERCEEDING A PART NUMBER. ENGINEERING TO EVALUATE FOR CPSES APPLICABILITY.
 UNIT: LIMTORQUE CORPORATION
 TITLE / ACTION REQUIRED: Action Required
 REF: (VL-13852) POTENTIAL P21 CONDITION SMR/SE-000, S4B/SB/SEB-06 DECLUTCH SYSTEM ANOMALY. MOV'S WHICH ARE REQ'D TO OPERATE DURING A SEISMIC EVENT MAY EXHIBIT A LONGER STROKE TIME. THIS MALFUNCTION ONLY OCCURS DURING A SEISMIC EVENT. AFTER VIBRATION STOP, THE ACTUATOR WILL RETURN TO PROPER OPERATION. ONE FORM FX-92-1563 DISPOSITIONED DCN-5381 REV. 1 ISSUED. THESE ACTIONS CONSIDERED TO BE POST FUEL LOAD.

*****< END OF P21 REPORT (2) >*****



ENGINEERING	R. Bradley
CONSTRUCTION	R. Reynolds
START UP	A. Reynolds
OPERATIONS	R. Reynolds
QC	R. Reynolds
WFO	R. Reynolds
CONTRACTOR	R. Reynolds
PROJ. MGR.	R. Reynolds

TO ELECTRIC CPSES UNIT 2
PROJECT MILESTONE SCHEDULE

