

MONTHLY HIGHLIGHTS FOR JULY 1983

"Safety Evaluation of Core-Melt Accidents:
CESSAR-FDA, Westinghouse Standard Plant-FDA"

(FIN [REDACTED])

BNL Principal Investigator: W. T. Pratt (FTS 666-2630)
NRC Technical Monitor: J. F. Meyer, Reactor Systems Branch
NRC Project Manager: J. F. Meyer, Reactor Systems Branch

1. PROGRESS TO DATE:

Work on this contract continues at a relatively low level of effort.

2. PROBLEMS OR DELAYS:

None.

3. MILESTONES:

No problem areas.

4. NEXT REPORTING PERIOD:

Work will continue.

8505230162 841002
PDR FOIA
SHOLLY84-243 PDR

RECOVERY COST STATUS

SN A-3785

TITLE: SAFETY EVAL OF CORE MELT ACCID. CESSAR-FDA

PERIOD: JULY 1983

	TASK/PLANT		\$ PERIOD	\$ F YTD CUMULATIVE
B	Task 1-Westinghouse Adv	Docket 50-668	6,902.	14,405.
D	Task 2-Westinghouse Adv	Docket 50-668	909	2,263.
