

PDR

Docket No. 50-263

FEB - 2 1970

Mr. L. J. Barthel, Chairman  
Wright County Board of Commissioners  
Wright County, Minnesota 55798

Dear Mr. Barthel:

The Atomic Energy Commission has issued an Order Extending the Completion Date for Northern States Power Company's Monticello Nuclear Generating Plant, Unit No. 1. In lieu of the completion date of February 1, 1970, as specified previously in Provisional Construction Permit No. CPPR-31, the latest completion date has been extended to August 1, 1970.

A copy of the Order, which has been transmitted to the Office of the Federal Register for publication, is enclosed for your information.

Sincerely,

Roger S. Boyd, Assistant Director  
for Reactor Projects  
Division of Reactor Licensing

Enclosure:  
Order Extending Completion Date, CPPR-31

Distribution:  
Docket File  
RL Reading  
RPB-1 Reading  
R. S. Boyd  
N. M. Blunt

AS

OFFICE ▶	RL:RPB-1	RL:RPB-1	RL:RPB-1	RL:RPB-1	
SURNAME ▶	Blunt:lm	Vassallo	Muller	Boyd	
DATE ▶	1/27/70	1/27/70	1/27/70	1/27/70	

9211300501 700202  
PDR ADOCK 05000263  
A PDR