

| | | | |
|---|---------------------------------|---|-------------------|
| NRC FORM 255 (10-76) | | CONTRACT NUMBER NRC-04-82-020 | |
| | | MODIFICATION NUMBER Five (5) | |
| | | <input type="checkbox"/> NEW <input checked="" type="checkbox"/> MODIFICATION | |
| | | OTHER (Specify) | |
| NOTIFICATION OF CONTRACT EXECUTION | | | |
| TO: Ray Gustave <div style="text-align: center;">(Title)</div> Office of Nuclear Regulatory Research <div style="text-align: center;">(Organization)</div> FROM: <u>Deborah A. Hawkins</u> 9/26/85 <div style="text-align: right;">(Date)</div> Contract Administrator Technical Contracts Branch DIVISION OF CONTRACTS, ADM | | CONTRACT BASED ON: AUTHORIZATION NUMBER RES-82-020 DATE CONTRACT CHANGES PER THIS ACTION Modification issued to extend period of performance from September 30, 1985 to December 31, 1985. Also, revises Appendix B Table 2.1 - Schedule and Major Milestones (NO-COST EXTENSION) | |
| CONTRACTOR (Name & Location) Westinghouse Electric Corp Water Reactor Nuclear Tech. Division Pittsburgh, PA 15230 | | EXECUTION DATE 9/18/85 | |
| PROJECT TITLE "Transient Prototypical Steam Generator (MB-2) Research Testing Program" | | TYPE OF CONTRACT Cost Sharing | |
| | | PERIOD OF PERFORMANCE 9/30/82 - 9/39/85 | |
| | | PRINCIPAL INVESTIGATOR Mike Young - Westinghouse | |
| | | NRC AUTHORIZED REPRESENTATIVE Joram Hopinfeld, RES = | |
| FUNDING | B&R NUMBER 601920 | F.N. NUMBER B-8252 | AMOUNT |
| | NEW NRC FUNDS | | \$ No Change |
| | TOTAL FY 85 FUNDING | | \$ \$187,186.50 |
| | TOTAL NRC OBLIGATIONS | | \$ \$1,037,240.83 |
| GOVERNMENT PROPERTY Yes | | ATTACHMENT(S): Mod # 4 | |
| 8510010252 850918 PDR CONTR NRC-04-82-020 PDR | | CONTRACT DOCUMENT (_____) | |