

NRC FORM 255 (10-76)		CONTRACT NUMBER NRC-10-83-300	
DIVISION OF CONTRACTS U.S. NUCLEAR REGULATORY COMMISSION WASHINGTON, D.C. 20555		MODIFICATION NUMBER Ten (10)	
NOTIFICATION OF CONTRACT EXECUTION		<input type="checkbox"/> NEW <input checked="" type="checkbox"/> MODIFICATION OTHER (Specify)	
TO: Peter J. Goldman, Director <div style="text-align: center; margin-left: 200px;">(Title)</div> Management Development and Training Staff Office of Administration <div style="text-align: center; margin-left: 200px;">(Organization)</div>		CONTRACT BASED ON: AUTHORIZATION NUMBER RFPA No. ADM-83-300 DATE 10/4/85	
FROM: <u>Barry Bromberg</u> <div style="text-align: center; margin-left: 100px;">(Contract Specialist)</div> Barry Bromberg, Contract Administrator Contract Administration Section Administrative Contracts Branch DIVISION OF CONTRACTS, ADM		CONTRACT CHANGES PER THIS ACTION Rescheduling of work due to Government caused delay	
CONTRACTOR (Name & Location) USDA Graduate School 600 Maryland Avenue, S.W. Washington, D.C. 20024		EXECUTION DATE NOV 20 1985	
PROJECT TITLE Managerial Competencies		TYPE OF CONTRACT Interagency Agreement	
(Project Title continues)		PERIOD OF PERFORMANCE 5/17/83 - 5/15/86	
(Project Title continues)		PRINCIPAL INVESTIGATOR NRC AUTHORIZED REPRESENTATIVE C. Bassin/F. Goldberg/R. Allen	
FUNDING	B&R NUMBER 41-20-27-202	FIN NUMBER 31X0200.405	AMOUNT
	NEW NRC FUNDS		\$ -0-
	PREVIOUS TOTAL FY — FUNDING		\$ 992,500.00
	TOTAL NRC OBLIGATIONS		\$ 992,500.00
GOVERNMENT PROPERTY			ATTACHMENT(S): NRC-10-83-300 Modification # 10 CONTRACT DOCUMENT (<u>1 copy</u>)