

DCD



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

MAY 28 1997

Parameter, Inc.
Attn: Richard A. Lofy
13380 Watertown Plank road
Elm Grove, WI 53122

SUBJECT: MODIFICATION NO. 1 TO TASK ORDER NO. 125 UNDER CONTRACT
NO. NRC-03-93-026

Dear Mr. Lofy:

In accordance with Section G.4, Task Order Procedures, of the subject contract, this letter confirms verbal authorization provided on May 19, 1997, and definitizes the subject task order modification. The effort shall be performed in accordance with the enclosed highlighted revisions to the Statement of Work and the Contractor's technical proposal dated May 19, 1997.

The cost ceiling for the subject task order, as a result of the subject modification, is hereby increased by \$81,929.84 from \$127,088.04 to \$209,017.88. The amount of [REDACTED] represents the estimated reimbursable costs, the amount of [REDACTED] represents the facilities capital cost of money, and the amount of [REDACTED] represents the fixed fee.

Accounting data for Task Order No. 125, Modification No. 1 are as follows:


B&R No.:	72015111000
Job Code:	J-2407-7
BOC:	252A
RFPA No.:	NRC-03-93-026 dtd 5/16/97
APPN No.:	31X0200.720
Oblig. Amt.:	\$67,500.00

B&R No.:	72015111000
Job Code:	J-2407-7
BOC:	252A
RFPA No.:	NRC-03-93-026 dtd 5/21/97
APPN No.:	31X0200.720
Oblig. Amt.:	\$14,429.84

The issuance of this task order does not amend any terms or conditions of the subject contract.

9706110237 970605
PDR CONTR
NRC-03-93-026 PDR


110039



DF0210

Acceptance of Task Order No. 125 Modification No. 1 should be made by having an official, authorized to bind your organization, execute three copies of this document in the space provided and return two copies to the Contract Specialist at the address below. You should retain the third copy for your records.

Sincerely,


Elois J. Wiggins, Contracting Officer
Contract Management Br. No. 2
Division of Contracts and
Property Management
Office of Administration


Enclosure: Statement of Work

ACCEPTED: Task Order No. 125
Modification No. 1

NAME

TITLE

DATE



Pres

6/5/97