

DCP

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE NRC-10-96-155	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. 19	3. EFFECTIVE DATE 5/07/97	4. REQUISITION/PURCHASE REQ. NO. ADM 96-155		5. PROJECT NO. (if applicable)
6. ISSUED BY U.S. NUCLEAR REGULATORY COMMISSION DIVISION OF CONTRACTS 11545 ROCKVILLE PIKE, MS - 1712 ROCKVILLE, MARYLAND 20852		7. ADMINISTERED BY (if other than item 6)		
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP code) Schlosser Company 2400 51st Place Hyattsville, Maryland 20781-1396 Technical POC: J. Andrew Telephone: (301) 773-1300 TIN:		9A. AMENDMENT OF SOLICITATION NO. 9B. DATED (SEE ITEM 11) 10A. MODIFICATION OF CONTRACT/ORDER NO. X NRC-10-96-155 10B. DATED (SEE ITEM 13) 9/24/96		
CODE		FACILITY CODE		

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of offers ☐ is extended, ☐ is not extended. Offerors must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)

B&R 740-15-32-20-25 D2318 APPN NO. X0200 \$4,000

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. CHANGES 52.243-4
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE ATTACHED PAGE FOR DESCRIPTION OF MODIFICATION



290117

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Andrew Schlosser, President		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) ROBERT B. WEBBER CONTRACTING OFFICER	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED 5/21/97	16B. UNITED STATES OF AMERICA BY <i>Robert B. Webber</i> (Signature of Contracting Officer)	16C. DATE SIGNED 5/13/97

NSN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE

30-105

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

9705290358 970521
PDR CONTR
NRC-10-96-155 FDR

DF02 9/1

The Contractor is directed to give immediate effect to the changes identified below.

1. Furnish and install slab to ceiling wall with 3/4" drywall and insulation. The drywall is required on the occupied side (see the attached marked-up plan of the 17th floor).
2. Install an emergency exit door in the temporary wall in the north corridor.
3. Paint drywall and door with two (2) coats of eggshell paint to match to the existing space.
4. Match the vinyl cove base to existing.
5. At the end of the construction phase, remove the temporary wall in its entirety.

Note 1: The contractor shall inform NRC immediately if the wall interferes with any lights, HVAC supply/return grills, sprinkler heads, light switches, etc.

Note 2: The contractor shall perform all work after normal working hours, and schedule the work so that no unfinished work is exposed in the occupied side during normal working hours.

As a result of this change order, Section B.4 CONSIDERATION AND OBLIGATION-- FIRM FIXED PRICE is hereby modified to increase the fixed price of the contract by \$4,000 from \$5,040,099 to \$5,044,099.

In consideration of Modification No. 19, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the Contractor's proposal for adjustment dated April 14, 1997.

Except as provided herein, all other terms and conditions remain unchanged and in full force and effect.

