DRP



UNITED STATES NUCLEAR REGULATORY COMMISSION REGION I 475 ALLENDALE ROAD KING OF PRUSSIA, PENNEYLVANIA 19406-1415

MEMORANDUM TO:

Hubert J. Miller, Regional Administrator, RI

Roy P. Zimmerman Associate Director for Projects Office of Nuclear Reactor Regulation

FROM:

Charles W. Hehl, Director Division of Reactor Projects, RI

John A. Zwolinski, Deputy Director Division of Reactor Projects I/I Office of Nuclear Reactor Regulation

SUBJECT:

## MAINE YANKEE RESTART ACTION PLAN

Attached is the Maine Yankee Restart Action Plan (RAP) for your review and approval in accordance with NRC Inspection Manual Chapter 0350, "Staff Guidelines for Restart Approval." The plan is based on the MC 0350 process, however in accordance with MC 0350-05.01 some issues were determined to be not applicable to the restart of Maine Yankee and were accordingly omitted. This action plan will be maintained and updated by the NRC's Maine Yankee Assessment Panel (MYAP). The MYAP intends to make minor revisions without seeking additional approval; however, if a significant revision is made to the plan, you will be notified and requested to approve the revision.

The RAP contains a list of issues that the NRC will inspect to assess the licensee's compliance with applicable regulatory requirements and conformance with the facility design and licensing bases. Inspection of the items listed will provide the NRC with a base of information necessary to judge whether Maine Yankee has made sufficient progress to support return to operation. Emergent issues arising during the implementation of the plan may result in issues being added. In such cases, the NRC's Maine Yankee Assessment Panel (MYAP) will revise this plan as appropriate.

The MYAP, in its capacity as the Maine Yankee Restart Panel, is responsible for the implementation of the approved Maine Yankee Restart Action Plan. The implementation of this plan will be closely coordinated with the State of Maine. You will be updated periodically on the status of restart readiness.

Approved by:

Hubert J. Miller

Roy P. Zimmerman

Docket No. 50-309 Attachment: Maine Yankee Restart Action Plan

9705300106 970523 PDR ADOCK 05000309 P PDR

20,9 25'97 16:01 No.003 P.02

1EL:301-504-5369

TOTAL P.02 NOISINID SWN DINISIN

6103375354 P.02/02

May 23, 1997

MEMORANDUM TO:	Hubert J. Miller, Regional Administrator, RI		
	Roy P. Zimmerman Associate Director for Projects Office of Nuclear Reactor Regulation		
FROM:	Charles W. Hehl, Director Division of Reactor Projects, RI		
	John A. Zwolinski, Deputy Director Division of Reactor Projects I/II Office of Nuclear Reactor Regulation		

SUBJECT: MAINE YANKEE RESTART ACTION PLAN

Attached is the Maine Yankee Restart Action Plan (RAP) for your review and approval in accordance with NRC Inspection Manual Chapter 0350, "Staff Guidelines for Restart Approval." The plan is based on the MC 0350 process, however in accordance with MC 0350-05.01 some issues were determined to be not applicable to the restart of Maine Yankee and were accordingly omitted. This action plan will be maintained and updated by the NRC's Maine Yankee Assessment Panel (MYAP). The MYAP intends to make minor revisions without seeking additional approval; however, if a significant revision is made to the plan, you will be notified and requested to approve the revision.

The RAP contains a list of issues that the NRC will inspect to assess the licensee's compliance with applicable regulatory requirements and conformance with the facility design and licensing bases. Inspection of the items listed will provide the NRC with a base of information necessary to judge whether Maine Yankee has made sufficient progress to support return to operation. Emergent issues arising during the implementation of the plan may result in issues being added. In such cases, the NRC's Maine Yankee Assessment Panel (MYAP) will revise this plan as appropriate.

The MYAP, in its capacity as the Maine Yankee Restart Panel, is responsible for the implementation of the approved Maine Yankee Restart Action Plan. The implementation of this plan will be closely coordinated with the State of Maine. You will be updated periodically on the status of restart readiness.

Approved by:

Original Signed By: Hubert J. Miller Original Signed By: Curtis J. Cowgil, III for: Roy P. Zimmerman

Docket No. 50-309 Attachment: Maine Yankee Restart Action Plan Memorandum to Hubert J. Miller and Roy P. Zimmerman

Distribution w/att: Region I Docket Room (with concurrence) Nuclear Safety Information Center (NSIC) PUBLIC NRC Resident Inspector H. Miller, RA W. Axelson, DRA D. Screnci, PAO C. Cowgill, DRP D. Bearde, DRP

Distribution w/att (VIA E-MAIL): W. Dean, OEDO J. Zwolinski, NRR D. Dorman, PM, NRR M. Callahan, OCA R. Correia, NRR F. Talbot, NRR D. Screnci, PAO N. Sheehan, PAO Inspection Program Branch, NRR (IPAS) DOCDESK Memorandum to Hubert J. Miller and Roy P. Zimmerman 2

Distribution w/att: Region I Docket Room (with concurrence) Nuclear Safety Information Center (NSIC) PUBLIC NRC Resident Inspector H. Miller, RA W. Axelson, DRA D. Screnci, PAO C. Cowgill, DRP D. Bearde, DRP

Distribution w/att (VIA E-MAIL): W. Dean, OEDO J. Zwolinski, NRR D. Dorman, PM, NRR M. Callshen, OCA R. Correia, NRR F. Talbot, NRR D. Screnci, PAO N. Sheehan, PAO Inspection Program Branch, NRR (IPAS) DOCDESK

. auch for

## DOCUMENT NAME: G:\BRANCH5\MYRAP.RV1

To receive a copy of this decement, indicate in the box: "C" - Copy without etachment/enclosure "E" = Copy with attachment/analogue-"N" = No copy

OFFICE	RI/BA	/NRR -	INAR REZT	INRR	T
NAME	HUMLLER/db	JZWOLINSKI	RZIMMERMAN	SCOLLINS	
DATE	05/9/97	052 497	0563/97	05//197	
Distance in the second second		10016/01		1	нанималирескание

# OFFICIAL RECORD COPY

Memorandum to Hubert J. Miller and Roy P. Zimmerman

1 1 1 A 1

Distribution w/att: Region I Docket Room (with concurrence) Nuclear Safety Information Center (NSIC) PUBLIC NRC Resident Inspector H. Miller, RA W. Axelson, DRA D. Screnci, PAO C. Cowgill, DRP D. Bearde, DRP

Distribution w/att (VIA E-MAIL): W. Dean, OEDO J. Zwolinski, NRR D. Dorman, PM, NRR M. Callahan, OCA R. Correia, NRR F. Talbot, NRR D. Screnci, PAO N. Sheehan, PAO Inspection Program Branch, NRR (IPAS) DOCDESK

#### DOCUMENT NAME: G:\BRANCH5\MYRAP.RV1

To receive a copy of this document, indicate in the box: "C" = Copy without attachment/enclosure "E" = Copy with attachment/enclosure "N" = No copy

OFFICE	RI/RA	/NRR	/NRR	/NRR	
NAME	HJMILLER/db	JZWOLINSKI	RZIMMERMAN	SCOLLINS	Contraction of the Contraction o
DATE	05/2097	05/ /97	05/ /97	05/ /97	

# OFFICIAL RECORD COPY

2