AMENDMENT OF SOLICITAT	TON/MODIFICATION	OF CONTRACT	1. CONTRACT ID CO	PAGE OF PAGE
2. AMENOMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PUR	CHASE REQ. NO. 5	PROJECT NO. (If applicable
6. ISSUED BY	3/15/88	ADM-87-211 da	ted 3/3/88	
CODE			(If other than I tem 6)	CODE
U.S. Nuclear Regulatory C Division of Contracts Washington, D.C. 20555	ommission			
8. NAME AND ADDRESS OF CONTRACTOR	(No., street, county, State and	ZIP (ode)	T las augusties	T 05 60 10 10 10 10 10 10 10 10 10 10 10 10 10
		en code)	() 9A. AMENDMEN	T OF SOLICITATION NO.
Maryland Sound Industries, Inc. 4900 Wetheredsville Road Baltimore, Maryland 21207			98. DATED (SEE ITEM 11)	
			NO.	-87-211
			10B. DATED (SEE ITEM 13)	
FACILITY CODE 17. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SO			7/31/87	
17. THIS I	TEM ONLY APPLIES TO	AMENDMENTS, OF SO	DLICITATIONS	
B. THE ABOVE NUMBERED CONTRACT, appropriation date, etc.) SET FORTH IN "Changes" clause and mutu	ORDER IS MODIFIED TO REITEM 14, PURSUANT TO THE	ER NO. AS DESCRIBE (y) THE CHANGES SET EFLECT THE ADMINIST HE AUTHORITY OF FAR	ED IN ITEM 14.	
D. OTHER (Specify type of modification an	d authority)			
IMPORTANT: Contractor is not, is not, description of AMENDMENT/MODIFIC	is required to sign this ATION (Organized by UCF sec			the issuing office. ect matter where feasible.)
8803240468 88031 PDR CDNTR NRC-10-87-211 F Cept as provided herein, all terms and conditions of effect. A. NAME AND TITLE OF SIGNER (Type or pro	of the document referenced in	16A. NAME AND TITLE	OF CONTRACTING OF	
1111	Little Dr. A. Bal	Elois J. Wigg		
Superfure of person authorized to sign)	3-11-88 E	BLOW STATES OF	LANGERICA LANGERICA Controlling Officers	3/17/88

4.

NSN 7540-01-152-8070 PREVIOUS EDITION UNUSABLE

30-105

STANDARD FORM 30 (REV. 10-83) Prescribed by GSA

NRC-10-87-211 Modification No. 5 Page 2

The purpose of this modification is to extend the completion dates for all conference/hearing rooms, at no additional cost to the Government, due to building construction delays. The parties agree to the following changes:

- A. Paragraph C.1.2.H, <u>Installation Schedule</u>, subparagraph (2) is deleted in its entirety, and the following subparagraphs (2) and (3) are substituted in lieu thereof:
- " (2) Contractor efforts required for installation of equipment required for each conference/hearing room, shall be completed by March 31, 1988.
- (3) All efforts required for the testing and balance required for the "turn-key" operation of each conference/hearing room, shall be completed by April 15, 1988."
- B. Paragraph F.1, <u>Duration of Contract Period</u>, is revised to read:

"This contract shall commence on August 7, 1987 and shall continue for one year after the date of Government acceptance of the furnished systems."

C. All other terms and conditions of the contract, including the fixed price of \$278,192.00, remain unchanged.