



Log # TXX-88316
File # 10130
IR 86-03; 86-02
IR 86-22; 86-20
Ref # 10CFR2.201

March 30, 1988

William G. Council
Executive Vice President

U. S. Nuclear Regulatory Commission
ATTN: Document Control Desk
Washington, D. C. 20555

SUBJECT: COMANCHE PEAK STEAM ELECTRIC STATION (CPSES)
DOCKET NOS. 50-445 AND 50-446
INSPECTION REPORTS NOS. 50-445/86-03 AND
50-446/86-02; 50-445/86-22 AND 50-446/86-20
REVISED DATE OF FULL COMPLIANCE FOR NOTICE OF
VIOLATION (NOV) ITEM E (446/8602-V-17) AND
(NOV) ITEM C (446/8620-V-02)

- REFERENCE: 1) TU Electric Letter TXX-6394 from W. G. Council to
NRC dated May 6, 1987
- 2) TU Electric Letter TXX-6396 from W. G. Council to
NRC dated April 27, 1987
- 3) TU Electric Letter TXX-6089 from W. G. Council to
NRC dated January 12, 1987
- 4) TU Electric Letter TXX-6443 from W. G. Council to
NRC dated May 15, 1987

Gentlemen:

Reference (1) and (2) provided our response to Notice of Violation (NOV) Item E (446/8602-V-17) and (NOV) Item C (446/8620-V-02) respectively. In those responses we stated that the corrective actions for Unit 1 and common HVAC systems would be completed by March 1988. Also in Reference (4), we stated that the HVAC reverification program NOD (446/8602-D-12) would be completed by January 29, 1988. Completion of these actions has been rescheduled. Accordingly, our response to (NOV) Item E (446/8602-V-17) and (NOV) Item C (446/8620-V-02) is revised to indicate that the Unit 1 and common HVAC corrective actions will be completed no later than December 23, 1988.

Very truly yours,

W. G. Council

RDD/clk

c-Mr. R. D. Martin, Region IV
Resident Inspectors, CPSES (3)

IEO1
1/0