



Log # TXX-88149
File # 10110
903.9
Ref. # 10CFR50.55(e)

William G. Counsil
Executive Vice President

January 26, 1988

U. S. Nuclear Regulatory Commission
Attn: Document Control Desk
Washington, D.C. 20555

SUBJECT: COMANCHE PEAK STEAM ELECTRIC STATION
DOCKET NOS. 50-445 AND 50-446
ASME SNUBBER ATTACHMENT BRACKETS
SDAR: CP-86-73 (SUPPLEMENTAL REPORT)

Gentlemen:

By letter logged TXX-6315, dated March 20, 1987, we notified you of a deficiency involving installation of ASME snubber attachment brackets, which we determined to be reportable under the provisions of 10CFR50.55(e). In our last report, logged TXX-6751 (September 18, 1987), we stated that the remaining supports requiring rework would be completed by January 26, 1988. Due to scheduling constraints we will not be able to meet this date.

We have rescheduled the completion of Unit 1 supports for March 15, 1988. Unit 2 supports will be completed prior to Unit 2 fuel load.

Supporting documentation for Unit 1 will be available onsite for review after April 1, 1988.

Very truly yours,

W. G. Counsil

W. G. Counsil

By: *D. R. Woodlan*

D. R. Woodlan
Supervisor,
Docket Licensing

8802020350 880126
FDR ADDCK 05000445
S PDR

BSD/grr

c-Mr. R. D. Martin, Region IV
Resident Inspectors, CPSES (3)

IE27
1/0