

PHILADELPHIA ELECTRIC COMPANY

2301 MARKET STREET

P.O. BOX 8699

PHILADELPHIA, PA. 19101

(215) 841-4500

JOHN S. KEMPER  
SENIOR VICE PRESIDENT - NUCLEAR

January 28, 1988  
Docket Nos. 50-277  
50-278

Mr. William T. Russell  
Administrator, Region I  
U. S. Nuclear Regulatory Commission  
Washington, DC 20555

ATTENTION: DOCUMENT CONTROL DESK

Dear Mr. Russell:


Section 4.13.2 of the Peach Bottom Commitment to Excellence Action Plan requires that we provide a monthly progress report. In the past, this report has included a summary and a bar chart status and schedule.

As we indicated in our last report in December, our entire restart schedule, including the Commitment to Excellence Action Plan activities, is under review as a result of our recent reorganization. Therefore, this month's progress report does not follow the previous format. We expect a revised schedule to be available in March.

However, we do want to provide you with an overview of our progress through January 22. Work has been completed and closed out on 27 of the 93 Category I tasks from Sections 5.1 to 5.5. In addition work has been completed and closed out on 18 of the 77 open commitments/open items from Sections 5.6 to 5.9 of the Action Plan. Progress continues on the remaining tasks and open commitments/open items.

If you or your staff have any questions about the status of Category I tasks in the Peach Bottom Commitment to Excellence Action Plan, please do not hesitate to contact us.

Sincerely,



cc: Addressee  
R. E. Martin, Project Manager (50 copies)  
T. P. Johnson, Resident Inspector

8802030495 880126  
PDR ADOCK 05000277  
R PDR

IE01  
1/0