



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D. C. 20555

January 25, 1988

MEMORANDUM FOR: Thomas E. Murley, Director
Office of Nuclear Reactor Regulation

THRU: Frank J. Miraglia
Associate Director for Projects

FROM: Dennis M. Crutchfield, Director
Division of Reactor Projects - III, IV,
V and Special Projects

SUBJECT: REVISED PROGRAM PLAN FOR STANDARD PLANT REVIEWS

The Standardization and Non-Power Reactor Project Directorate has revised the June 25, 1987 Program Plan for Standard Plant Reviews. The enclosed Plan covers the four standardization projects which are currently in progress and the expected Westinghouse Advanced Passive plant design. They are:

1. EPRI ALWR Requirements Document
2. GE ABWR Design Certification Application
3. CE System 80+ CESSAR Design Certification Application
4. RESAR SP/90 APWR Preliminary Design Approval Application
5. W AP-600 Design Certification Application

The purpose of this Program Plan is to summarize and characterize the total ongoing standardization review and licensing activities within NRR. It is intended for use by management for information and decision making by staff reviewers and by other interested persons.

The Plan includes a brief description of each project and target review schedules. Note that adjustments and additions have been made to those schedules given in the June 25, 1987 Program Plan, and that reallocations of resources will be required to meet these schedules.

CONTACT:
L. Rubenstein
NRR/PDSNP
Ext. 28795

8802250254 880125
PDR ADOCK 05000601
A PDR

Proj. #669
x Proj. #671
x " " 675
x " " 676
50-601

January 25, 1988

Thomas E. Murley

- 2 -

We are in the process of re-estimating resource requirements for these reviews, which we be issued at a later time.

Issuance of this revised Program Plan constitutes completion of Task Assignment #3 as listed in J. Sniezek's November 16, 1987 memo, "Executive Team Meeting With Branch Chiefs."

gary
Original ~~by~~ by
Dennis M. Crutchfield

Dennis M. Crutchfield, Director
Division of Reactor Projects - III, IV,
V and Special Projects

Enclosure:
As stated

cc w/enclosure:

J. Sniezek F. Congel D. Ross
L. Shao J. Roe
J. Partlow C. Rossi

DISTRIBUTION:

Central File DScaletti PLeech
NRC PDR GVissing JCalvo
PDSNP Reading ADR4 WMorris
LRubenstein TKenyon WHouston
DCrutchfield EBeckjord FMiraglia

TSN
PDSNP
TKenyon:cw
01/20/88

TSN
PDSNP
LRubenstein
01/21/88

ADR4
ADR4
01/24/88

ADR4
FMiraglia
01/24/88
21


DRSP
DRSP
DCrutchfield
01/25/88

Thomas E. Murley

- 2 -

We are in the process of re-estimating resource requirements for these reviews, which will be issued at a later time.

Issuance of this revised Program Plan constitutes completion of Task Assignment #3 as listed in J. Sniezek's November 16, 1987 memo, "Executive Team Meeting With Branch Chiefs."



Dennis M. Crutchfield, Director
Division of Reactor Projects - III, IV,
V and Special Projects

Enclosure:
As stated

cc w/enclosure:
J. Sniezek
L. Shao
J. Partlow
F. Congel
J. Roe
C. Rossi
D. Ross