

OCT 30 1974

L. Manning Muntzing, Director of Regulation
THRU: Edson G. Case, Acting Director of Licensing Original Signed By
E. G. Case
STATUS REPORT ON SELECTED LICENSING CASES

Enclosed are brief status summaries for the week ending
October 26, 1974, as requested for:

Crystal River 3
Diablo Canyon 1 and 2
Indian Point 3
Waterford 3

Original signed by:
Roger S. Boyd

A. Giambusso, Deputy Director
for Reactor Projects
Directorate of Licensing

Enclosures:
As stated above

Distribution:

Docket (50-275-323, 50-302, 50-286&50-382)
L Rdg. (M. Groff, Rm. 188)
LWR 1-1 File
LVGossick
EGCase
FSchroeder
AGiambusso
RSBoyd
VMoore
RCDeYoung

DMuller
DBVassallo
KKniel
ODParr
ASchwencer
BBuckley
MBAycock
RBenedict
THirons
MJOestmann

8003160009 XA 2pp.

11/0/30/74

Muntzing
4

OFFICE	LWR 1-1	AD:LWR 2	AD:LWR 1	DD: 188	Act. DD:L
SURNAME	DBVassallo	VMoore	RCDeYoung	AGiambusso	EGCase
DATE	10/29/74	10/29/74	10/29/74	10/30/74	10/ /74

STAT
Enc
October

Status Report for Week Ending October 25, 1974
Pacific Gas and Electric Company
Diablo Canyon Nuclear Plant, Units 1 & 2
Docket Nos. 50-275/323

The applicant reported that fuel loading of Unit 1 would be delayed until 10/01/75. It will be delayed even further if the current labor strike is not settled on 11/01/74.

The applicant's report on Tsunamis has been submitted. The expected date for his geology-seismology report has slipped to 11/01/74. The staff plans to publish an SER supplement on geology, seismology and hydrology on 01/10/75, based on the need for 9 weeks to review information, resolve any issues and prepare SER input. The full ACRS Committee meeting would then be 02/07/75. After issuance of an SER supplement, the hearing would start 05/13/75 with a PDD projected for 09/15/75.

A schedule change request reflecting the above dates has been prepared.

ures:
ed above
tion:
0-275/323
groff,
le

WR 2
174
GOVERNMENT