



Log # TXX-88588  
File # 10110  
908.3  
Ref. # 10CFR50.55(e)

July 26, 1988

**William G. Council**  
*Executive Vice President*

U. S. Nuclear Regulatory Commission  
Attn: Document Control Desk  
Washington, D.C. 20555

SUBJECT: COMANCHE PEAK STEAM ELECTRIC STATION (CPSES)  
DOCKET NOS. 50-445 AND 50-446  
STARTUP TRANSFORMER OVERLOAD  
SDAR: CP-87-91 (SUPPLEMENTAL REPORT)

Gentlemen:

On January 11, 1988, we notified you by our report logged TXX-88007 of a deficiency involving the overload capacity of the startup transformers which we deemed reportable under the provisions of 10CFR50.55(e). Our latest report on this issue, logged TXX-88277, was submitted March 10, 1988. This supplemental report is submitted to provide the status of corrective actions.

We have revised the scheduled date for completion of the corrective actions described in TXX-88007. The new estimated completion date for Unit 1 is October 15, 1988. The Unit 2 completion date remains unchanged.

Very truly yours,

*W. G. Council*

W. G. Council

By: *D. R. Woodlan*

D. R. Woodlan  
Docket Licensing Manager

WJH/grr

c - Mr. R. D. Martin, Region IV  
Resident Inspectors, CPSES (3)

8808030148 880726  
PDR ADDOCK 05000445  
S PNU

*LE27  
10*