



Log # TXX-88569
File # 10110
903.11
Ref. # 10CFR50.55(e)

William G. Council
Executive Vice President

July 15, 1988

U. S. Nuclear Regulatory Commission
Attn: Document Control Desk
Washington, D.C. 20555

SUBJECT: COMANCHE PEAK STEAM ELECTRIC STATION (CPSES)
DOCKET NOS. 50-445 AND 50-446
CONSUMABLE MATERIALS REPLACEMENT PROGRAM
SDAR: CP-87-47 (SUPPLEMENTAL REPORT)

Gentlemen:

On February 9, 1988, we notified you by our letter logged TXX-88215 of a deficiency involving the consumable materials replacement program which we deemed reportable under the provisions of 10CFR50.55(e). This supplemental report is submitted to provide the status of corrective actions.

The review to determine which components are lubricated with substituted lubricants has been completed. The implementation of NEO 6.05, originally scheduled for completion by July 15, 1988, has been rescheduled for completion by September 20, 1988.

The other corrective actions for this issue are continuing as scheduled in TXX-88215.

Very truly yours,

W. G. Council

By: Roger S. Walker
R. D. Walker
Manager, Nuclear Licensing

WJH/grr

c- Mr. R. D. Martin, Region IV
Resident Inspectors, CPSES (3)

BB08030164 880715
PDH ADCK 05000445
F PNU

IE 27
110