



Log # TXX-88651  
File # 10110  
910.4  
Ref. # 10CFR50.55(e)

September 1, 1988

William G. Council  
Executive Vice President

U. S. Nuclear Regulatory Commission  
Attn: Document Control Desk  
Washington, D. C. 20555

SUBJECT: COMANCHE PEAK STEAM ELECTRIC STATION (CPSES)  
DOCKET NOS. 50-445 AND 50-446  
CONDENSATE STORAGE TANK OVERPRESSURIZATION  
SDAR: CP-87-28 (SUPPLEMENTAL REPORT)

Gentlemen:

On December 2, 1987, we notified you by our letter logged TXX-6992 of a deficiency involving the capacity of the condensate storage tank (CST). Our most recent report on this issue, logged TXX-88573, was submitted on July 25, 1988. This report is submitted to update the corrective action completion schedule for this issue.

Our implementation of the Unit 1 corrective action for this issue is continuing. The new estimated completion date for Unit 1 activities is December 20, 1988. The Unit 2 activities will still be completed prior to Unit 2 hot functional testing.

Very truly yours,

*W G Council*

W. G. Council

By: *D R Woodlan*

D. R. Woodlan  
Manager Docket Licensing

MCP/amb

c-Mr. R. D. Martin, Region IV  
Resident Inspectors CPSES (3)

8809070407 880901  
PDR ADOCK 05000445  
S PNU

*IE27  
110*