

DIVISION OF CONTRACTS  
U.S. NUCLEAR REGULATORY COMMISSION  
WASHINGTON, D.C. 20555

NOTIFICATION OF CONTRACT EXECUTION

CONTRACT NUMBER

NRC-35-87-341

MODIFICATION NUMBER

1

NEW  MODIFICATION

OTHER (Specify)

TO: Christopher L. Grimes, Director  
(Title)

Comanche Peak Project Division  
Office of Special Projects

(Organization)

CONTRACT BASED ON:

AUTHORIZATION NUMBER

SPO-87-341

DATE

4/29/88

FROM: Barbara D. Meehan 4/29/88  
(Date)

Barbara D. Meehan  
Contract Administrator

Contract Administration Branch  
DIVISION OF CONTRACTS, ARM

CONTRACT CHANGES PER THIS ACTION

This modification exercises  
the option to extend the  
contract for six months.

CONTRACTOR (Name & Location)

Texas Utilities Electric Co.  
P.O. Box 1002  
Glen Rose, TX 76043

EXECUTION DATE

APR 29 1988

TYPE OF CONTRACT

Firm Fixed Price

PROJECT TITLE

NRC Comanche Peak Office Complex

PERIOD OF PERFORMANCE

4-1-87 through 10-31-88

PRINCIPAL INVESTIGATOR

N/A

NRC AUTHORIZED REPRESENTATIVE

Christopher Grimes

31X0200.948

B&R NUMBER  
4-20-02-23-0

FIN NUMBER  
B8516

AMOUNT

FUNDING

NEW NRC FUNDS

\$ 12,390.00

TOTAL FY 88 FUNDING

\$ 12,390.00

TOTAL NRC OBLIGATIONS

\$ 51,685.00

GOVERNMENT PROPE

BB05120154 BB0429  
PDR CONTR  
NRC-35-87-341 PDR

ATTACHMENT(S):

Modification No. 1  
CONTRACT DOCUMENT ( )