



Northeast  
Nuclear Energy

Rope Ferry Rd. (Route 156), Waterford, CT 06385

Millstone Nuclear Power Station  
Northeast Nuclear Energy Company  
P.O. Box 128  
Waterford, CT 06385-0128  
(860) 447-1791  
Fax (860) 444-4277

The Northeast Utilities System

SEP 28 1998

Docket No. 50-423  
B17471

Re: 10 CFR 50.59

U.S. Nuclear Regulatory Commission  
Attention: Document Control Desk  
Washington, DC 20555

Millstone Nuclear Power Station, Unit No. 3  
Backlog Management Plan  
License Amendment Request Schedule

Northeast Nuclear Energy Company (NNECO), in a letter dated March 31, 1998, committed to provide the NRC Staff with a periodically updated schedule for license amendment requests planned or required in 1998 and 1999.

Attachment 1 to this letter contains the current schedule for license amendment requests. The list includes amendment requests required prior to Refueling Outage 6 (RFO6), required for RFO6, and needed to improve operational flexibility. This schedule will be updated quarterly as described in the March 31, 1998 letter.

There are no regulatory commitments contained within this letter.

If you have any questions, please contact Mr. D. A. Smith at (860) 437-5840.

Very truly yours,

NORTHEAST NUCLEAR ENERGY COMPANY

000017

Martin L. Bowling, Jr.  
Recovery Officer - Technical Services

Attachments

- cc: H. J. Miller, Region I Administrator
- J. W. Andersen, NRC Project Manager, Millstone Unit No. 3
- A. C. Cerne, Senior Resident Inspector, Millstone Unit No. 3
- E. V. Imbro, Millstone ICAVP Inspections

//  
A001

9810060357 980928  
PDR ADOCK 05000423  
P PDR

Docket No. 50-423  
B17471

Attachment 1

Millstone Nuclear Power Station, Unit No. 3

License Amendment Request Schedule

September 1998

Millstone Nuclear Power Station, Unit No. 3  
Backlog Management Plan  
License Amendment Schedule (9/30/98)

License Amendments Required Prior To RFO6

Snubber Testing Exemption Technical Specification Change	Fourth Quarter 1998
Specification 4.0.5 Intervals Technical Specification Change	Fourth Quarter 1998
Borated Water Sources Technical Specification Change	Fourth Quarter 1998
Section 6 SMM References Technical Specification Change	Fourth Quarter 1998

License Amendments Required For RFO6

Full Core Offload Technical Specification Change	Fourth Quarter 1998
Cycle 7 Reload Submittal	First Quarter 1999

License Amendments Related to Improved Operational Flexibility

Service Water System Pumps Required Per Loop Technical Specification Change	Fourth Quarter 1998
Spent Fuel Pool Rerack Technical Specification Change	Fourth Quarter 1998
Steam Generator Inspection 24 Month Technical Specification Change	Fourth Quarter 1998
Reactor Protection System 24 Month Technical Specification Change	Fourth Quarter 1998
OTΔT/OPΔT Setpoint Margin Recovery Technical Specification Change	First Quarter 1999