

Alabama Power Company
600 North Fifth Street
Post Office Box 2641
Birmingham, Alabama 35291-0400
Telephone 205 250-1837

W. G. Hairston, III
Senior Vice President
Nuclear Operations



Alabama Power
the southern electric system

10CFR50.90

September 9, 1988

Docket Nos. 50-348
50-364

U. S. Nuclear Regulatory Commission
ATTN: Document Control Desk
Washington, DC 20555

Gentlemen:

Joseph M. Farley Nuclear Plant - Units 1 and 2
Status of Licensing Items

Attached for your information are the proposed schedules for the completion of licensing items. Attachment 1 contains a prioritized listing of license amendment and other requests and Attachment 2 contains a listing of other NRC related submittals. During 1987 fifteen requested licensing actions and two interim approvals were dispositioned by the NRC. Alabama Power Company appreciates NRC efforts in this area.

If you have any questions, please advise.

Respectfully submitted,

W. G. Hairston, III

WGH,III/JAR:dst-V8.3

Attachment

cc: Mr. L. B. Long
Dr. J. N. Grace
Mr. E. A. Reeves
Mr. G. F. Maxwell

8809190157 880909
PDR ADOCK 05000348
P PNU

Aug 11

ATTACHMENT 1
STATUS OF LICENSE
AMENDMENT AND OTHER REQUESTS

<u>ITEM</u>	<u>PROPOSED APCo SUBMITTAL DATE</u>	<u>ACTUAL APCo SUBMITTAL DATE (S)</u>	<u>REQUESTED NRC APPROVAL DATE</u>	<u>ACTUAL NRC APPROVAL DATE</u>	<u>NRC TAC #</u>	<u>REMARKS</u>
1. Extend Operating License Expiration Date, FNP-1 and 2 (License)	---	08-11-86 07-22-87	10-14-88	---	62187 62188	Approval required to support depreciation charge update.
2. Snubber Visual Inspection Table Interpretation, FNP-1 (T.S. 3/4.7.9)	09-15-88	---	02-28-89	---	---	Required by March 1989 to preclude submittal of one-time license amendment.
3. NRC Bulletin No. 88-02 Analysis Approval, FNP-1 and 2	---	08-29-88	02-10-89	---	---	Required prior to 6th R.O. (03-24-89).
4. Updated ISI Program Relief Requests, FNP-2	12-15-88	---	03-15-89	---	---	Required prior to 6th R.O. (03-24-89).
5. Updated IST Program Relief Requests, FNP-2	12-15-88	---	03-15-89	---	---	Required prior to 6th R.O. (03-24-89).
6. End of Life Cycle Moderator Temperature Coefficient, FNP-1 and 2 (T.S. 3.1.1)	12-15-88	---	06-15-89	---	---	Required by July 1989 for Unit 1.
7. Control Rod Insertion Limits, FNP-1 and 2 (T.S. 3.1.3.5)	10-28-88	---	04-28-89	---	---	

ATTACHMENT 1
STATUS OF LICENSE
AMENDMENT AND OTHER REQUESTS

<u>ITEM</u>	<u>PROPOSED APCo SUBMITTAL DATE</u>	<u>ACTUAL APCo SUBMITTAL DATE (S)</u>	<u>REQUESTED NPC APPROVAL DATE</u>	<u>ACTUAL NRC APPROVAL DATE</u>	<u>NRC TAC #</u>	<u>REMARKS</u>
8. Additional ISI Reliefs for 2nd 10-Year Interval, FNP-1	09-13-88	---	03-07-89	---	---	
9. Additional IST Reliefs for 2nd 10-Year Interval, FNP-1	09-13-88	---	03-07-89	---	---	
10. Fuel Reconstitution, FNP-1 and 2 (T.S. 5.3)	12-04-88	---	06-05-89	---	---	
11. Delta Flux Deviation Alarm Setpoint, FNP-1 and 2 (T.S. Bases 3/4.2.1)	09-23-88	---	04-21-89	---	---	Letter only, not an amendment request.
12. Removal of Fire Protection Requirements from Technical Specifications (Generic Letter 88-12), FNP-1 and 2	01-20-89	---	07-21-89	---	---	
13. RHR Suction Valve Auto Closure Interlock Removal, FNP-1 and 2 (T.S. 3/4.9.8)	01-27-89	---	07-27-89	---	---	
14. RHR Valve Closure, FNP-1 and 2 (T.S. 3/4.5.3)	11-18-88	---	05-19-89	---	---	
15. VCT Suction Valve Stroke Time, FNP-1 and 2 (T.S. Table 3.3-5)	11-30-88	---	05-30-89	---	---	

ATTACHMENT 1
STATUS OF LICENSE
AMENDMENT AND OTHER REQUESTS

ITEM	PROPOSED APCo SUBMITTAL DATE	ACTUAL APCo SUBMITTAL DATE (S)	REQUESTED NRC APPROVAL DATE	ACTUAL NRC APPROVAL DATE	NRC TAC #	REMARKS
16. Auxiliary Sampling Grace Period, FNP-1 and 2 (T.S. 3.3.3.11)	12-09-88	---	06-09-89	---	---	
17. Radial Peaking Factor Report Submittal within 30-days, FNP-1 and 2 (T.S. 6.9.1.11)	10-28-88	---	07-14-89	---	---	
18. Generic Letter 87-09 Changes, FNP-1 and 2 (T.S. 3.0, 4.0)	12-23-88	---	06-23-89	---	---	
19. Miscellaneous T.S. Changes, FNP-1 and 2	10-21-88	---	07-07-89	---	---	
20. Low Flow DNBR Bases Correction, FNP-1 and 2 (T.S. Bases 2.2.1)	09-30-88	---	04-14-89	---	---	Letter only, not an amendment request.
21. ISI Reliefs for 2nd 10-Year Interval, FNP-1	---	05-27-87 11-23-87	See Remarks	---	65482	Interim approval granted 12-10-87. Awaiting final approval.
22. IST Reliefs for 2nd 10-Year Interval, FNP-1	---	05-27-87 09-30-87 11-20-87 03-29-88	See Remarks	---	65489	Interim approval granted 12-10-87 and 03-30-88. Awaiting final approval.

ATTACHMENT 1
STATUS OF LICENSE
AMENDMENT AND OTHER REQUESTS

ITEM	PROPOSED APCo SUBMITTAL DATE	ACTUAL APCo SUBMITTAL DATE (S)	REQUESTED NRC APPROVAL DATE	ACTUAL NRC APPROVAL DATE	NRC TAC #	REMARKS
23. RCIYS (Rx Vessel Level) Surveillance, FNP-1 and 2	09-30-88	---	---	---	59732 59733	
24. Deletion of Fire Protection from Technical Specifications, FNP-1 and 2	---	07-16-87	See Remarks	---	---	On hold per NRC letter of 02-24-88.
25. Corrected Pages for Heatup and Cooldown Curves, FNP-2	---	10-08-86	---	01-07-87	---	Complete
26. Snubber Visual Inspection Criteria One-Time Change, FNP-1 and 2 (T.S. 3/4.7.9)	---	09-02-86 02-09-87 02-25-87 02-27-87	---	03-30-87	62811 62812	Complete
27. Administrative Change to Fire Protection and Miscellaneous Other T.S., FNP-1 and 2	---	12-09-85 02-18-86	---	04-10-87	60355 60356	Complete
28. Revised Heatup and Cooldown Curves Based on Regulatory Guide 1.99, FNP-1	---	10-25-85 06-30-86 09-29-86	---	06-23-87	60075	Complete
29. ISI Reliefs for 1st 10-year period, FNP-1 and 2	---	01-13-87	---	07-08-87	64435 64436	Complete
30. Steam Generator Tube Sleeving FNP-1 and 2 (T.S. 3/4.4.6)	---	12 -86 05-04-87 07-10-87 08-25-87	---	09-18-87	64210 64211	Complete

ATTACHMENT 1
STATUS OF LICENSE
AMENDMENT AND OTHER REQUESTS

ITEM	PROPOSED APCo SUBMITTAL DATE	ACTUAL APCo SUBMITTAL DATE (S)	REQUESTED NRC APPROVAL DATE	ACTUAL NRC APPROVAL DATE	NRC TAC #	REMARKS
31. Steam Generator P*, FNP-2 (T.S. 3/4.4.6)	---	05-04-87 08-25-87	---	09-21-87	65287	Complete
32. Steam Generator Tube Plugging Credits, FNP-1 and 2 (T.S. Figure 2.1.-1 and Section 3.2.2)	---	08-25-86 10-13-86 06-02-87 08-18-87 09-16-87 09-23-87	---	10-26-87	62283 62284	Complete
33. Containment Purge and Vent Operation, FNP-1 and 2 (T.S. 3/4.6)	---	05-04-87	---	11-16-87	65454 65455	Complete
34. Meteorological Data Change, FNP-1 and 2 (T.S. 6.9.1.9)	---	12-09-87	---	03-08-88	66777 66778	Complete
35. Interim IST Reliefs for 2nd 10-year Period, FNP-1	---	03-17-88	---	03-30-88	67559	Complete
36. Reactor Vessel ISI Indications Approval, FNP-1	---	04-28-88 05-05-88	---	05-12-88	67960	Complete
37. Physical Security Plan License Amendment	---	None	---	05-27-88	65224 65225	Complete
38. Removal of Organization Charts from Tech Spec Control, FNP-1 and 2 (T.S.6.2)	---	04-28-88	---	07-08-88	68013 68014	Complete
39. Organization Change of SVP to VP, FNP-1 and 2 (T.S. 6.1, 6.2, 6.5, 6.6)	---	05-10-88 05-26-88	---	07-18-88	68236 68237	Complete

ATTACHMENT 1
 STATUS OF LICENSE
 AMENDMENT AND OTHER REQUESTS

<u>ITEM</u>	<u>PROPOSED APCo SUBMITTAL DATE</u>	<u>ACTUAL APCo SUBMITTAL DATE (S)</u>	<u>REQUESTED NRC APPROVAL DATE</u>	<u>ACTUAL NRC APPROVAL DATE</u>	<u>NRC TAC #</u>	<u>REMARKS</u>
40. Surveillance Capsule Withdrawal Schedule, FNP-1 and 2 (I.S. table 4.4-5)	---	01-28-88 05-20-88	---	08-22-88	67109 67110	Complete
41. Inservice Inspection and Testing Schedule Exemptions to Utilize Latest ASME Code, Section XI, FNP-2	---	11-20-87 06-22-88	---	08-31-88	66678	Complete

ATTACHMENT 2
STATUS OF OTHER NRC RELATED SUBMITTALS

<u>ITEM</u>	<u>PROPOSED APCo SUBMITTAL LATE</u>	<u>ACTUAL APCo SUBMITTAL DATE (S)</u>	<u>NRC T&C #</u>	<u>REMARKS</u>
1. 10CFR50.62 AMSAC			59092 59093	Operational: Unit 1 8th R.O., Unit 2 5th R.O.
a. Isolation Device Information	---	02-27-87		Complete
b. Plant specific questions addressed	---	12-09-87		Complete
c. Additional informa- tion	---	04-28-88		Complete
2. Startup Reports				
a. Unit 1, Cycle 9	09-13-88	---	N/A	90 days after startup
b. Unit 2, Cycle 7	08-01-89	---	N/A	90 days after startup
3. Annual Report of Plant Changes, FNP-1 and 2	---	03-31-88	N/A	1987 report
4. FSAR Update	---	07-01-88	N/A	Complete
5. Radial Peaking Factor Report				
a. Unit 1, Cycle 9	---	03-10-88	N/A	Complete
b. Unit 2, Cycle 7	03-01-89	---	N/A	60 days prior to startup
6. NUREG-0737, Item II.D.1, Safety Valve Discharge	Upon completion of walk- downs and feasibility studies, approximately 09-13-88	---	---	Formerly TAC #44579 and #44580.

ATTACHMENT 2
STATUS OF OTHER NRC RELATED SUBMITTALS

<u>ITEM</u>	PROPOSED APCo SUBMITTAL <u>DATE</u>	ACTUAL APCo SUBMITTAL <u>DATE (S)</u>	NRC TAC <u>§</u>	<u>REMARKS</u>
7. Monthly Plant Status to NRC Project Manager	Monthly	Monthly	N/A	
8. Status of Licensing Items	Semi-Annual	Semi-Annual	N/A	