



Log # TXX-88694
File # 10110
903.11
Ref. # 10CFR50.55(e)

September 20, 1988

U. S. Nuclear Regulatory Commission
Attn: Document Control Desk
Washington, D.C. 20555

SUBJECT: COMANCHE PEAK STEAM ELECTRIC STATION (CPSES)
DOCKET NOS. 50-445 AND 50-446
CONSUMABLE MATERIALS REPLACEMENT PROGRAM
SDAR: CP-87-47 (SUPPLEMENTAL REPORT)

Gentlemen:

On February 9, 1988, TU Electric letter logged TXX-88215 provided notification that the deficiency involving the consumable materials replacement program was reportable under the provisions of 10CFR50.55(e). The latest report on this issue, logged TXX-88569, was submitted July 15, 1988. This report is submitted to update the corrective action completion schedule.

TXX-88569 indicated that implementation of NEO 6.05 would be completed by September 20, 1988. However, this activity has been rescheduled for completion by November 15, 1988. The other corrective actions for this issue are continuing as scheduled in TXX-88215.

Very truly yours,

A handwritten signature in cursive script that reads 'W. G. Council'.

W. G. Council

WJH/mlh

c - Mr. R. D. Martin, Region IV
Resident Inspectors CPSES (3)

8809290383 880920
PDR ADOCK 05000445
S PNU

TE 27
10