



CHARLES CENTER • P.O. BOX 1475 • BALTIMORE, MARYLAND 21203

September 21, 1988

U. S. Nuclear Regulatory Commission
Washington, DC 20555

ATTENTION: Document Control Desk

SUBJECT: Calvert Cliffs Nuclear Power Plant
Unit Nos. 1 & 2; Docket Nos. 50-317 & 50-318
Operational Support Center

Gentlemen:

This is to advise you that changes in line organization and offices at Calvert Cliffs are requiring the Emergency Response Plan Operational Support Center (OSC) to be relocated.

As you are aware, the current OSC is located on the second floor, South Service Building. This is within the Protected Area and is a shared facility with Outage Planning. The new location will be on the first floor, Interim Office Building, southwest corner. The Interim Office Building is also within the Protected Area. Operational Support Center and Outage Planning will continue to share space.

Plans for relocating to the Interim Office Building are attached. As you will see, the expected move is on or about April 3, 1989.

This matter was reviewed by telephone with Mr. Craig Conklin of your office on Friday, September 2, 1988. If you have any questions regarding this matter, please contact me at (301) 260-4996.

Very truly yours,

Thomas E. Forgette
Supervisor - Emergency Planning

TEF/DLS/dlm

Attachment

881004004 880921
PDR ADOCK 05000317
F PDC

IE35
11

cc: D. A. Brune, Esquire
J. E. Silberg, Esquire
R. A. Capra, NRC
S. A. McNeil, NRC
W. T. Russell, NRC
D. C. Trimble/V. L. Pritchett, NRC
T. Magette, DNR
W. J. Lazarus, NRC

CALVERT CLIFFS NUCLEAR POWER PLANT
OPERATIONAL SUPPORT CENTER
RELOCATION

(All dates except for Graded Exercise are tentative.)

	Sept.	October	November	December	January	February	March	April
	5 12 19 26	3 10 17 24 31	7 14 21 28	5 12 19 26	2 9 16 23 30	6 13 20 27	6 13 20 27	3 10 17 24
Office move - 2nd floor SSB to NSB	X							
Office move - balance of 2nd floor SSB to IOB						X		
Renovate 2nd floor SSB (except OSC area)					X	—————>		
Renovate 1st floor IOB				X	—————>			
Graded ERP Exercise				X	—————>			
Install duplicate OSC communications in IOB				X	—————>			
Training					X	—————>		
Procedure changes					X	—————>		
Relocate status boards and equipment to IOB								X
IOB OSC operational								X
Renovate OSC area in SSB								X