



Log # TXX-88692
File # 10110
903.9
Ref. # 10CFR50.55(e)

September 28, 1988

William G. Council
Executive Vice President

U. S. Nuclear Regulatory Commission
Attn: Document Control Desk
Washington, D. C. 20555

SUBJECT: COMANCHE PEAK STEAM ELECTRIC STATION (CPSES)
DOCKET NOS. 50-445 AND 50-446
CABLE TRAY HANGER REVERIFICATION PROGRAM
SDAR: CP-85-052 (SUPPLEMENTAL REPORT)

Gentlemen:

On December 20, 1985, TU Electric notified you via report TXX-4657 of a reportable deficiency regarding the Cable Tray Hanger Reverification Program. The last report logged TXX-88546, dated July 26, 1988, specified the corrective actions to resolve this issue. The purpose of this report is to revise the corrective action implementation schedule for this issue.

The estimated completion date has been revised for the modifications required as a result of the validation/inspection of cable tray hangers. The new completion date is March 1, 1989.

Very truly yours,

W.G. Council

W. G. Council

By: *D. R. Woodlan*
D. R. Woodlan
Docket Licensing Manager

CBC/gj

c - Mr. R. D. Martin, Region IV
Resident Inspectors, CPSES (3)

8810060117 880928
FDR ADDCK 05000445
S PDC

*JEZ7
1/0*