MEMORANDUM FOR: Suzanne Black, Assistant Director

for Projects

TVA Projects Division Office of Special Projects

FROM:

Janet L. Kelly, Project Engineer

Sequoyah Restart Branch TVA Projects Division Office of Special Projects

SUBJECT:

WEEKLY SCHEDULE OF TVA ACTIVITIES - WEEKS OF MAY 30

AND JUNE 6, 1988

This schedule will be updated and issued eac. Friday to reflect activities for the forthcoming two-week period. Please have your staff representative contact Ardel Sanders (492-0795) or Janet Kelly (492-0753) before noon each Thursday to provide your updated input. Should you have any additional activities scheduled for the future, please add those to your two-week transmittal.

Original Signed by

Janet L. Kelly, Project Engineer Sequoyah Restart Branch TVA Projects Division Office of Special Projects

Enclosures: As stated

DISTRIBUTION Docket File Projects Reading

8806130202 880531 PDR ADDCK 05000327

JKelly:as 05/31/88

TVA ACTIVITIES WEEK OF MAY 30, 1988

DATE	SUBJECT	NRC PARTICIPANTS	LOCATIONS
MON 5/30-6/3	Shift inspector observation	Jenison	Sequoyah
5/30-6/4	Observation of LOP testing	Residents	Browns Ferry
THUR 6/2	Meeting to discuss implementation of ATWS Rule, 50.62	Kelly/Garg	White Flint
FRI 6/3	Meeting to discuss Watts Bar 1	Black/Liaw	White Flint

TVA ACTIVITIES WEEK OF JUNE 6, 1988

DATE	SUBJECT	NRC PARTICIPANTS	LOCATIONS
SUN 6/5-10	Shift inspector observation	Jenison	Sequoyah
6/5-10	Observation of LOP and LOCA testing	RI's/Johnson/ Taylor/Patterson	Browns Ferry
TUES 6/7	Watts Bar Completion Program Presentation	Ebneter/Partlow	White Flint

DISTRIBUTION FOR TVA ACTIVITIES REPORT FOR NRC FOR WEEKS OF: MAY 30 AND JUNE 2

Do	ck	e	t	F	1	1	•
ND							

S. Ebnetor
J. Axelrad
S. Richardson
J. M. Taylor
B. Yayes
W. Parler

K. B. r B. D. Liaw C. Miller J. Scarborough

G. Marcus G. Felgale P. Gwynn

C. Ader

J. Partlow E. Goodwin

J. Do ohew R. Auluck

M. Simms G. Gears

D. Moran T. Rotella

J. Kelly J. K. Singh M. Fields

TVA-Rockville

7-0-24

7-D-24 7-E-23

17-G-13 3-E-4

15-B-18 RII

7-D-11 16-H-3

16-H-3 16-H-3

16-H-3 16-H-3 16-H-3

9-A-2