



Public Service™

Public Service
Company of Colorado

2420 W. 26th Avenue, Suite 100D, Denver, Colorado 80211

May 28, 1986
Fort St. Vrain
Unit No. 1
P-86393

Director of Nuclear Reactor Regulation
U. S. Nuclear Regulatory Commission
Washington, D.C. 20555

Attn: Mr. H.N. Berkow, Director
Standardization and Special
Projects Directorate

Docket No. 50-267

SUBJECT: 10CFR50 Appendix R Fire
Protection Modification

- REFERENCES: 1) PSC Letter, Lee to
Johnson, dated
April 1, 1985
(P-85113)
- 2) PSC Letter, Lee to
Johnson, dated
September 3, 1985
(P-85305)
- 3) PSC Letter,
Warembourg to
Berkow, dated
January 21, 1986
(P-86014)

Dear Mr. Berkow:

In previous correspondence (Reference 3), PSC has informed the NRC of the construction progress of the Fire Detection System being installed at Fort St. Vrain. The installation of the Fire Detection System was scheduled to be completed on June 1, 1986. Due to delays by the manufacturer and supplier of the Fire Detection System, PSC will be unable to meet the scheduled completion date of June 1, 1986.

8606090241 860528
PDR ADOCK 05000267
F PDR

*1006
/10*

P-86393
Page 2
May 28, 1986

PSC will continue to follow this matter closely and expects to have the Fire Detection System installed and in service prior to plant start-up in September, 1986.

If you have any questions concerning this subject, please contact Mr. M. H. Holmes at (303) 480-6960.

Very truly yours,

D. W. Warembourg
D. W. Warembourg, Manager
Nuclear Engineering Division

DWW/KB:pa