

# AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE 2 OF PAGES

2. AMENDMENT/MODIFICATION NO.

71

3. EFFECTIVE DATE

12/18/98

4. REQUISITION/PURCHASE REQ. NO.

5. PROJECT NO. (If applicable)

6. ISSUED BY

CODE

U.S. Nuclear Regulatory Commission  
Division of Contracts and Property Mgt.  
Attn: T-7-1-2  
Contract Management Branch 1  
Washington DC 20555

7. ADMINISTERED BY (If other than Item 6)

CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

W.M. Schlosser Company  
2400 51st Place  
Hyattsville, Maryland  
20781-1396

(X)

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.

Con# 10-05-155

10B. DATED (SEE ITEM 11)

09-24-1998

CODE

FACILITY CODE

X

## 11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

- ☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment of each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

64015322025 D2318 252A 31X0200 \$11,997 BASIC CONTRACT

## 13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

- (X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
- B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
- C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: MUTUAL AGREEMENT OF THE PARTIES
- D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See attached page for description of modification.

9901190027 990107  
PDR CONTR  
NRC-10-96-155 PDR

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

Andrew Schlosser, President

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

ROBERT B. WEBBER  
CONTRACTING OFFICER

15B. CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

15C. DATE SIGNED

1/7/99

16B. UNITED STATES OF AMERICA

BY

(Signature of Contracting Officer)

16C. DATE SIGNED

12-18-1998

Contract NRC-10-96-155 is hereby modified to provide an equitable adjustment for the changes directed in modifications sixty-two (62), sixty-six (66), and seventy (70) as identified below.

1. Furnish one (1) Liebert mini-MATE Plus 3 Ton Cooling Capacity Heating, Ventilation, and Air Conditioning (HVAC) unit or equal for use on the eleventh floor.
2. Relocate the conduit line above the water cooler on the eleventh floor approximately 6" to permit the installation of a new duct to tie into the existing vertical shaft.
3. Install a vision kit with safety glass in the employee lounge door on the following floors: 3,4,5,11,12,16 and in the dividing door between the Office of General Counsel and Office of Chief Information Officer area on the 17th floor.

Section B.4 CONSIDERATION AND OBLIGATION--FIRM FIXED PRICE is modified to increase the fixed price of the contract by \$11,997 from \$5,429,507 to \$5,441,504.

In consideration of Modification Seventy-One (71), the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the Contractor's proposals for adjustment dated October 27, September 10, and November 19, 1998.

Except as provided herein, all other terms and conditions of the contract remain unchanged and in full force and effect.