

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>				1. CONTRACT ID CODE		PAGE OF PAGES 1 4	
2. AMENDMENT/MODIFICATION NO. 13		3. EFFECTIVE DATE 6/5/86		4. REQUISITION/PURCHASE REQ NO. RFPA ADM-84-247 dtd 3/6/86		5. PROJECT NO. (If applicable)	
6. ISSUED BY U.S. Nuclear Regulatory Commission Division of Contracts Washington, DC 20555		7. ADMINISTERED BY (If other than Item 6)		CODE		CODE	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) SUB: The Maxima Corporation 2101 East Jefferson Street Rockville, MD 20852-4993  PRIME: Small Business Administration Washington District Office 1111 18th Street, NW Washington, DC 20417				9A. AMENDMENT OF SOLICITATION NO.			
				9B. DATED (SEE ITEM 11)			
				10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-10-84-247 SB3-84-2-6114			
				10B. DATED (SEE ITEM 13)			
CODE		FACILITY CODE					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended.							
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required) B&R No. 46-20-25-302      APPN No. 31X0200.406      Obligated: \$72,025.00							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
<input checked="" type="checkbox"/> A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.							
<input type="checkbox"/> B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).							
<input checked="" type="checkbox"/> C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Changes Clause and Mutual Agreement							
<input type="checkbox"/> D. OTHER (Specify type of modification and authority)							
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>2</u> copies to the issuing office							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)							
The purpose of this Supplemental Agreement is to extend the contract performance period for one additional year. Accordingly, as stated in the contractor's proposal No. 98862014 dated April 11, 1986 and the revision dated May 16, 1986, incorporated herein by reference, the parties agree to the following changes:							
A. Article I, Paragraph C, <u>Statement of Technical Work</u> <div style="float: right; text-align: right;">           8607090317 860702            PDR CONTR            NRC-10-84-247 PDR         </div>							
1. Task 1 - <u>Document Pick Up</u> , is revised to delete the second sentence of the paragraph in its entirety. The following sentence is substituted in lieu thereof:							
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. NAME AND TITLE OF SIGNER (Type or print) See Signature Page				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) See Signature Page			
15B. CONTRACTOR/OFFEROR		15C. DATE SIGNED		16B. UNITED STATES OF AMERICA		16C. DATE SIGNED	
(Signature of person authorized to sign)				BY (Signature of Contracting Officer)			

"The documents shall be picked up each Federal Government work day between the hours of 9:00 a.m. and 12:00 p.m."

2. Task 8 - Audit Trail, subparagraph II is deleted and replaced by the ensuing subparagraph II:

II. On a weekly basis, the contractor shall send to NIH via telecommunications, inventory data as described below. The contractor will notify the NRC Project Officer when each transmission has occurred and will not send additional inventory data until notified by the NRC that the previous week's data has been added to the LPDR database. The data sent shall provide as a minimum, the following information:

1. LPDR Library Number
2. NRC accession number of each document or document package  
docket number receiving copies
3. Date document received at contractor's facility
4. Date document returned to NRC for mailing to the LPDR
5. Date document returned to NRC via Form 20A (1-83) for  
additional copies
6. Date NRC provided additional copy(ies) requested by the  
contractor.

The data transmitted shall be fully compatible with the operating system software located at the National Institutes of Health/DCRT Computer Center. Each weekly computer printout shall reflect the number of entries contained therein. This number will be compared to the number of records added to the LPDR database each week as a means of verifying that all entries on the printout were transferred to the database. Discrepancies will be promptly investigated.

- B. Article II - Period of Performance is revised to read:

"The performance of work described in Article I shall commence on December 5, 1983 and continue through June 4, 1987."

- C. Article IV - Consideration and Payment, Paragraph A is changed as follows:

A. Estimated Cost and Fixed Fee

1. The total estimated cost to the Government for performance of the cost-plus-fixed-fee portion of the contract is \$383,066.00, of which the sum of ~~\$22,653.40~~ represents the estimated reimbursable costs, and of which ~~\$22,653.40~~ represents the fixed fee.
2. The fixed price for the conversion process, completed in January 1986, is \$22,653.40.
3. The total estimated cost to the Government for full performance of all work required by the contract is \$405,719.40.

- D. Article V - Overhead/General and Administrative Rates is deleted in its entirety and the following provisional rate schedule is incorporated, pending the establishment of final overhead rates negotiated based on audit of actual costs:

Expense Pool	Maxima Site	Client Site	Base of Application
Fringe Benefits	██████%	██████%	Direct Labor (DL)
Overhead	██████%	██████%	DL & Fringe
G&A (Company)	██████%	██████%	Total cost input (including Corporate G&A)
(Corporate)	██████%	██████%	Total cost input

- E. Article XI - Key Personnel is deleted and the following paragraph inserted in lieu thereof:

Article XI - Key Personnel

Pursuant to this Article (Key Personnel), the following individuals are considered to be essential to the successful performance of the work hereunder and shall not be replaced without the prior approval of the Contracting Officer. In such event, the contractor agrees to substitute persons possessing substantially equal abilities and qualifications satisfactory to the Contracting Officer.

P. Allen Muller, Project Manager  
Clarence Gibson, Document Clerk

- F. The contractor's mailing address is changed to read:

The Maxima Corporation  
2101 East Jefferson Street  
Rockville, MD 20852-4993

- G. In summary, this Supplemental Agreement accomplishes the following actions:

1. Extends the contract performance period for one year from June 5, 1986 through June 4, 1987.
2. Increases the total estimated cost for full performance of the contract by \$72,025.00, from \$333,694.40 to \$405,719.40.
3. Revises other Articles of the contract to incorporate changes applicable during the extended performance period.

TRIPARTITE AGREEMENT

SIGNATURE PAGE

(Subcontractor - Firm Name)

Maxima Corporation, Inc.

By: Mary M. Blevins

Name & Title: MARY M. BLEVINS  
Controller & Treasurer

Date: JUN 04 1986

(Prime Contractor)

Small Business Administration  
United States of America

By: Mary E. Thomas

Name & Title: MARY E. THOMAS  
CONTRACTING OFFICER

Date: 7/2/86

(Procuring or Administrative Office)

By: Elois Wiggins

Name & Title: Elois Wiggins

Contracting Officer

Date: 6/2/86