



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

NOV 21 1997

DLD

Energy Research Inc.
Attn: Moshen Khatib-Rahbar
P.O. Box 2034
Rockville, MD 20847

Subject: Task Order No. 7, Modification No. 3 Under Contract No. NRC-04-94-50 Entitled "Individual Plant Examination of External Events (IPEEE) Submittal Reviews of Group 3 Nuclear Power Plants"

Dear Dr. Khatib-Rahbar:

The purpose of this modification is to extend the period of performance at no additional cost through December 31, 1998.

Task Order No. 7 is hereby modified as follows:

Paragraph two of modification no. 2 dated February 10, 1997 is deleted in its entirety and replaced with the following:

"The period of performance for Task Order No. 7 is May 18, 1995 through December 31, 1998."

A summary of obligations for this task order, from award date through the date of this modification is given below:

Total FY95 Obligation Amount: \$244,265.70

Cumulative Total of NRC Obligations: \$244,265.70


This modification does not obligate funds.

All other terms and conditions of Task Order No. 7 remain the same.

Please indicate your acceptance of this task order modification by having an official, authorized to bind your organization, execute three copies of this document in the space provided and return two copies to the Contract Specialist. You should retain the third copy for your records.

DF02
1/0

9712020123 971121
PDR CONTR
NRC-04-94-050 PDR




120110

Task Order No. 7, Modification No. 3

If you have any questions regarding this matter, please contact RoseMary Mann,
Contract Specialist, on (301) 415-6595.


Sincerely,



Mary H. Mace, Contracting Officer
Technical Acquisition Branch No. 1
Division of Contracts
Office of Administration

Enclosure: As stated

ACCEPTED: TASK ORDER NO. 7, MODIFICATION NO. 3



NAME Mohsen Khatib-Rahbar

President

TITLE

November 21, 1997

DATE