



COLLEGE OF ENGINEERING  
THE UNIVERSITY OF TEXAS AT AUSTIN

Department of Mechanical Engineering • Nuclear Engineering Program • Austin, Texas 78712 • (512) 471-5136

July 10, 1986

Mr. Herb Berkow  
Special and Standardization Project Branch  
Nuclear Regulatory Commission  
Washington, D.C. 20555

Dear Mr. Berkow:

The University of Texas at Austin project (docket 50-602), CPRR-123, received approval of final plans by the UT Board of Regents on April 10, 1986. Bid advertisement has been scheduled for August 17, 1986 with bid openings planned for September 16, 1986. Following award of bids, construction would start in about 45 days with 16 months projected for completion. This schedule projects completion of docket 50-602 facility in March 1988, and initiation of the dismantling activities of docket 50-192 at about the same time (approximately 30-60 days later). Other schedule information or changes to the schedule will be provided when available.

Sincerely,

*T.L. Bauer*

Dr. T.L. Bauer  
Assistant Director  
Nuclear Engineering  
Teaching Laboratory

TLB:bjm

cc: Mr. John Dosa  
Mr. Hal Bernard  
Mr. Les Constable (Region IV)

8607180352 860710  
PDR ADCK 05000192  
P PDR

A020  
1/0