

Georgia Power Company
Route 2, Box 299A
Waynesboro, Georgia 30830
Telephone 404 554-9961
404 724-8114

Southern Company Services, Inc.
Post Office Box 2625
Birmingham, Alabama 35202
Telephone 205 870-6011



Vogtle Project

March 20, 1987

U. S. Nuclear Regulatory Commission
Attn: Document Control Desk
Washington, D.C. 20555

File: X7BC35
Log: GN-1356

NRC DOCKET NUMBER 50-425
CONSTRUCTION PERMIT NUMBER CPPR-109
VOGTLE ELECTRIC GENERATING PLANT - UNIT 2
REVISED COMPLETION SCHEDULE

Gentlemen:

The fuel load date for the VEGP Unit 2 has been changed from March 1988 to February 1989. Subsection 1.1.5 of the VEGP FSAR presently reflects the March 1988 date. This will be revised in the next amendment to reflect the February 1989 date.

Should you staff require information concerning this schedular change, please do not hesitate to contact me.

Sincerely,

J. A. Bailey
Project Licensing Manager

JAB/KWK/caa

xc: J. P. O'Reilly
R. E. Conway
L. T. Gucwa
R. A. Thomas
J. E. Joiner, Esquire
B. W. Churchill, Esquire
M. A. Miller (2)
G. Bockhold, Jr.
NRC Regional Administrator
NRC Resident Inspector
B. Jones, Esquire
D. Feig
R. W. McManus
Vogtle Project File

1090V

8703260253 870320
PDR ADOCK 05000425
A PDR

1/0
3001