

official file

FEB 04 1987

Georgia Power Company
ATTN: Mr. J. P. O'Reilly,
Senior Vice President,
Nuclear Operations
P. O. Box 4545
Atlanta, GA 30302

Gentlemen:

SUBJECT: MEETING SUMMARY - VOGTLE FACILITY UNIT 1 - DOCKET NO. 50-424

This refers to the technical meeting conducted at your request in the NRC Region II office on December 29, 1986. This meeting was held to brief the NRC on continued progress, ongoing activities, fuel load status, and completion of Unit 1.

It is our opinion that this meeting was beneficial and has provided a comprehensive overview of the Vogtle Unit 1 activities and, specifically, the completion of Unit 1. This in-depth presentation will better enable the NRC to conduct its inspections of Unit 1.

In accordance with Section 2.790 of NRC's "Rules of Practice," Part 2, Title 10, Code of Federal Regulations, a copy of this letter and its enclosures will be placed in the NRC Public Document Room.

Should you have any questions concerning these matters, we will be pleased to discuss them.

Sincerely,

ORIGINAL SIGNED BY:
J. NELSON GRACE

J. Nelson Grace
Regional Administrator

Enclosures:

1. Attendance List
2. Vogtle Unit 1 Fuel Load
Status Meeting - Summary
of Topics Discussed

cc w/encls:

Mr. E. Conway, Senior Vice President &
Project Director
Mr. D. Rice, Vice President, Project
Engineering

(cc w/encls cont'd - see page 2)

8702180729 870204
PDR ADDCK 05000424
PDR

P

11
IE45

FEB 04 1987

(cc w/encls cont'd)

- ✓ G. Whitney, General Manager Project Support
- ✓ R. H. Pinson, Vice President, Project Construction
- ✓ C. W. Hayes, Vogtle Quality Assurance Manager
- ✓ G. B. Bockhold, General Manager, Nuclear Operations
- ✓ L. Gucwa, Manager, Nuclear Safety and Licensing
- ✓ J. A. Bailey, Project Licensing Manager
- ✓ B. W. Churchill, Esq., Shaw, Pittman, Potts and Trowbridge
- ✓ W. E. Joiner, Troutman, Sanders, Lockerman and Ashmore
- ✓ J. G. Ledbetter, Commissioner, Department of Human Resources
- ✓ C. H. Badger, Office of Planning and Budget
- ✓ D. Kirkland, III, Counsel, Office of the Consumer's Utility Council
- ✓ D. Feig, Georgians Against Nuclear Energy
- ✓ M. B. Margulies, Esq., Chairman, Atomic Safety and Licensing Board Panel
- ✓ Dr. O. H. Paris, Administrative Judge Atomic Safety and Licensing Board Panel
- ✓ G. A. Linenberger, Jr., Administrative Judge Atomic Safety and Licensing Board Panel

bcc w/encls: (See page 3)

FEB 04 1987

bcc w/encls:

~~E.~~ Reis, OGC
~~W.~~ M. Hill, IE
~~M.~~ Miller, NRR
~~W.~~ Brach, EDO
M. Sinkule, RII
E. Christnot, RII
NRC Resident Inspector
Document Control Desk
State of Georgia

RII

ms
EChristnot:jw
01/30/87

RII

ms
MSinkule
01/30/87

RII

VB
VBrownlee
01/30/87

RII

LR
LReyes
02/01/87

RII

ME
MErnst
01/30/87

ENCLOSURE 1

ATTENDANCE LIST

December 29, 1986, at 1:00 a.m.

Georgia Power Company Representatives

G. B. Bockhold, General Manager, Nuclear Operations
L. Gucwa, Manager, Nuclear Safety and Licensing
W. E. Burns, Manager, Nuclear Licensing - Operations
A. L. Masbaugh, Assistant Manager, Plant Support
S. B. Poteate III, Superintendent, Unit 1 Work Controls
J. W. Daniel, Supervisor, Radiological Waste
J. G. Aufoenkempe, Lead Integrated Test Supervisor
G. L. Greenwood, Lead Test Supervisor
R. A. Moye, Lead Test Supervisor
P. H. Burwinkel, Lead Test Supervisor

U. S. Nuclear Regulatory Commission Representatives - Region II

A. R. Herdt, Chief, Engineering Branch, DRS
D. M. Collins, Chief, Emergency Preparedness and Radiological Protection Branch,
Division of Radiation Safety and Safeguards (DRSS)
C. Julian, Chief, Operations Branch, DRS
M. V. Sinkule, Chief, Projects Section 2C, Division of Reactor Projects (DRP)
J. D. Ennis, Acting Chief, Physical Security Section, DRSS
E. F. Christnot, Project Engineer, Projects Section 2C, DRP
C. Burger, Project Engineer, Projects Section 2A, DRP
S. J. Vias, Reactor Inspector, DRS
L. E. Nicholson, Reactor Inspector, DRS
R. H. Bernhard, Reactor Inspector, DRS
O. M. Masnyk, Physical Security Specialist, DRSS
D. Thompson, Physical Security Inspector, DRSS
G. Gibson, Physical Security Inspector, DRSS

ENCLOSURE 2

Vogtle Unit 1 - Fuel Load Status Meeting

Summary of Topics Discussed

December 29, 1986, 1:00 p.m., 29th Floor Conference Room

The main topic of discussion involved deferral of specific preoperational testing. In addition, the following topics were discussed: area turnovers; civil work remaining; fireproofing; final clean-up; electrical and instrumentation and control work remaining; mechanical work remaining; punchlist items - construction, pre-fuel load and post-fuel load; preoperational test program status; power ascension test sequencing; and, implementation of the physical security program.

Additional information on progress and fuel load status would be provided on a recurring basis as necessary until the fuel load/low power license is approved.