



UNITED STATES  
NUCLEAR REGULATORY COMMISSION  
WASHINGTON, D. C. 20555

NOV 18 1986

Docket No. 50-267

Mr. R. O. Williams, Jr.  
Vice President, Nuclear Operations  
Public Service Company  
of Colorado  
P. O. Box 840  
Denver, Colorado 80201-0840

Dear Mr. Williams:

SUBJECT: UPGRADING AND IMPLEMENTATION OF EMERGENCY OPERATING PROCEDURES

We have received your April 25, 1986 (P-86331) request for modification of our August 2, 1985 Order confirming your commitments to implement those post-TMI related items set forth in NUREG-0737, Supplement 1. Your April 25, 1986 letter requests an extension of the time to upgrade and implement Fort St. Vrain's (FSV's) Emergency Operating Procedures (EOPs) because of the need to make the EOPs coincide with the other NUREG-0737, Supplement 1 items. Your submittal also provides a proposed new completion schedule based on these other items.

You had originally committed to upgrade and implement FSV's EOPs 18 months after completing your Procedures Generation Package (PGP). Your PGP was submitted on October 30, 1985 (P-85386). However, this process is closely tied to your implementation of the Safety Parameter Display System and the Detailed Control Room Design Review. In order to properly reflect changes from these other reviews in the EOPs, the time for completion of the EOPs should be extended to reflect the same schedule as the other items.

Based on your submittal, we find that you have shown good cause for the delays, the delays requested are reasonable, and you have made a good faith effort to comply with the schedule contained in the Commission's Order of August 2, 1985. Further, you have taken reasonable steps where possible to complete these requirements in an orderly fashion. Therefore, in accordance with the terms of the August 2, 1985 Commission Order, we conclude that there is adequate justification for modification of the Commission's Order and hereby grant the requested delays.

8611210426 861118  
PDR ADOCK 05000267  
P PDR


Mr. R. O. Williams, Jr.

- 2 -

NOV 18 1986

For your convenience we are enclosing an updated table of the schedule contained in the Commission's Order. The projected date for the 4th refueling has been revised to reflect the plant's current status.

Sincerely,

  
for Frank J. Miraglia, Director  
Division of PWR Licensing-B  
Office of Nuclear Reactor Regulation

Enclosure:  
As stated

cc w/enclosure:  
See next page

Mr. R. O. Williams  
Public Service Company of Colorado

Fort St. Vrain

cc:

Mr. D. W. Warembourg, Manager  
Nuclear Engineering Division  
Public Service Company  
of Colorado  
P. O. Box 840  
Denver, Colorado 80201

Albert J. Hazle, Director  
Radiation Control Division  
Department of Health  
4210 East 11th Avenue  
Denver, Colorado 80220

Mr. David Alberstein, 14/159A  
GA Technologies, Inc.  
Post Office Box 85608  
San Diego, California 92138

Mr. J. W. Gahm, Manager  
Nuclear Production Division  
Public Service Company of Colorado  
16805 Weld County Road 19-1/2  
Platteville, Colorado 80651

Mr. H. L. Brey, Manager  
Nuclear Licensing and Fuel Division  
Public Service Company of Colorado  
P. O. Box 840  
Denver, Colorado 80201

Mr. L. W. Singleton, Manager  
Quality Assurance Division  
Public Service Company of Colorado  
16805 Weld County Road 19-1/2  
Platteville, Colorado 80651

Senior Resident Inspector  
U.S. Nuclear Regulatory Commission  
P. O. Box 840  
Platteville, Colorado 80651

Mr. R. F. Walker  
Public Service Company of Colorado  
Post Office Box 840  
Denver, Colorado 92138

Kelley, Stansfield & O'Donnell  
Public Service Company Building  
Room 900  
550 15th Street  
Denver, Colorado 80202

Commitment Control Program  
Coordinator  
Public Service Company of Colorado  
2420 W. 26th Ave. Suite 100-D  
Denver, Colorado 80211

Regional Administrator, Region IV  
U.S. Nuclear Regulatory Commission  
611 Ryan Plaza Drive, Suite 1000  
Arlington, Texas 76011

Chairman, Board of County Commissioners  
of Weld County, Colorado  
Greeley, Colorado 80631

Regional Representative  
Radiation Programs  
Environmental Protection Agency  
1 Denver Place  
999 18th Street, Suite 1300  
Denver, Colorado 80202-2413

LICENSEE'S COMMITMENTS ON SUPPLEMENT 1 TO NUREG-0737

TITLE	REQUIREMENT	LICENSEE'S COMPLETION SCHEDULE (OR STATUS)
1. Safety Parameter Display System (SPDS)	1a. Submit a safety analysis and an implementation plan to the NRC.	1a. Complete 11/13/84
	1b. SPDS fully operational and operators trained.	1b. 4th refueling*
2. Detailed Control Room Design Review (DCRDR)	2a. Submit a program plan to the NRC.	2a. Complete 7/13/83
	2b. Submit a summary report to the NRC including a proposed schedule for implementation.	2b. Complete 4/30/85
3. Regulatory Guide 1.97 - Application to Emergency Response Facilities	3a. Submit a report to the NRC describing how the requirements of Supplement 1 to NUREG-0737 have been or will be met.	3a. Complete 2/28/85
	3b. Implement (installation or upgrade) requirements.	3b. 4th refueling*

\* currently scheduled for September 1988

LICENSEE'S COMMITMENTS ON SUPPLEMENT 1 TO NUREG-0737

TITLE	REQUIREMENT	LICENSEE'S COMPLETION SCHEDULE (OR STATUS)
4. Upgrade Emergency Operation Procedures (EOPs)	4a. Submit a Procedures Generation Package to the NRC.	4a. October 31, 1985
	4b. Implement the upgraded EOPs.	4b. 4th refueling*
5. Emergency Response Facilities	5a. Technical Support Center	5a. Complete as of <sup>+</sup> April 14, 1983
	5b. Operational Support Center	5b. Complete as of <sup>+</sup> April 14, 1984
	5c. Emergency Operations Facility	5c. Complete as of <sup>+</sup> April 14, 1983

<sup>+</sup> Operational except for data systems as described in licensee submittal dated April 14, 1983, Fully functional at fourth refueling currently scheduled for September 1988.

November 18, 1986

Mr. R. O. Williams, Jr.


- 2 -

NOV 18 1986

For your convenience we are enclosing an updated table of the schedule contained in the Commission's Order. The projected date for the 4th refueling has been revised to reflect the plant's current status.

Sincerely,

Original Signed by  
F. Schroeder



Frank J. Miraglia, Director  
Division of PWR Licensing-B  
Office of Nuclear Reactor Regulation

Enclosure:  
As stated


cc w/enclosure:  
See next page


DISTRIBUTION:


Docket File


WRegan, FOB


NRC PDR  
Local PDR  
PBSS Reading  
FMiraglia  
OGC-Bethesda  
EJordan  
BGrimes  
JPartlow  
HThomson  
ACRS (10)  
PNoonan  
KHeitner  
OLynch  
HBerkow


  
PBSS  
PNoonan  
11/5/86


OGC-BETH  
  
11/17/86

  
PBSS  
KHeitner:cw  
11/5/86

  
D. PWR/B  
FMiraglia  
11/18/86

  
PBSS  
OLynch  
11/6/86

  
PBFO  
WRegan  
11/7/86

  
PBSS  
HBerkow  
11/7/86