

MAY 6 1992

NOTE TO: George Reveridge, Chief
Program Implementation Branch
Program Management, Policy Development
and Analysis Staff, NMSS

FROM: David Tiktinsky, Technical Assistance
Project Manager
Program Management, Policy Development
and Analysis Staff, NMSS

SUBJECT: REQUEST FOR PROJECT CHANGE FOR TASK 2, FIN L2093, ENVIROCORE
REVIEW, PERFORMED BY PACIFIC NORTHWEST LABORATORIES (PNL) UNDER
THE PROJECT ENTITLED "TECHNICAL SUPPORT FOR LLWM FOR URANIUM
RECOVERY"

With your concurrence and the concurrence of LLWM, I will prepare a NRC Form
173 to authorize additional work (\$28k) under Task 2, FIN L2093, Envirocare
review, as per the enclosed letter from PNL requesting a project change.

The reasons for the increased costs as stated by PNL are accurate (ie,
an additional round of questions that was unanticipated) and therefore are
considered to be legitimate and necessary.

ORIGINAL 012,000 /

David Tiktinsky, Technical Assistance
Project Manager
Program Management, Policy Development
and Analysis Staff, NMSS

Enclosure: As stated
Distribution:
DTiktinsky
GBeveridge
SWastler, LLWM
MFliege, LLWM
JSurmeier, LLWM
~~FIN L2093~~
NMSS r/f

OFC	:NMSS:PIB	:NMSS:PIB	:NMSS:LLWM	:NMSS:LLWM	:	:	:
NAME	:DTiktinsky	:GBeveridge	:SWastler	:MFliege	:	:	:
DATE	:5/6/92	:5/6/92	:5/6/92	:5/6/92	:	:	:

OFFICIAL RECORD COPY