



Northeast
Nuclear Energy

Rope Ferry Rd. (Route 156), Waterford, CT 06385

Millstone Nuclear Power Station
Northeast Nuclear Energy Company
P.O. Box 128
Waterford, CT 06385-0128
(860) 447-1791
Fax (860) 444-4277

The Northeast Utilities System

JUL 1 1998

Docket Nos. 50-245

50-336

50-423

B17357

Little Harbor Consultants, Inc.
Millstone-ITPOP Project Office
P.O. Box 0630
Niantic, CT 06357-0630

Millstone Nuclear Power Station, Units 1, 2, and 3
Regulatory Commitment Schedule Change

- References (a) Northeast Nuclear Energy Company letter B16783, "Response to Little Harbor Consultants," dated November 7, 1997
(b) J. W. Beck letter to B. D. Kenyon, "Clarification of Information," dated August 21, 1997

The purpose of this letter is to revise the schedule for completion of a previous regulatory commitment. In Reference (a), Northeast Nuclear Energy Company (NNECO) provided responses to the Little Harbor Consultants, Inc. recommendations noted in Reference (b). In response to recommendation 4 of Reference (a), we committed (B16783-4) to: "Evaluate the performance of the Executive Review Board (ERB) in ensuring that personnel, both NNECO and contractors, receive due process and that the disciplinary decisions are consistent and not retaliatory by July 1, 1998."

The scheduled completion date for the evaluation of the performance of the ERB is revised from July 1, 1998, to August 14, 1998. This schedule change is necessary because the completion of the effectiveness assessment relative to the NU employees has been deferred pending completion of a database of all NU employees who have been subject to ERB review and action.


Attachment 1 identifies the actions committed to by NNECO in this letter.

9807140331 980701
PDR ADDCK 05000245
P PDR

ADD 1/1

Please contact Mr. W. J. Temple at (860) 437-5904 should you have any questions regarding this matter.

NORTHEAST NUCLEAR ENERGY COMPANY



Martin L. Bowling, Jr.
Recovery Officer - Technical Services

cc: H. J. Miller, Region I Administrator
S. Dembek, NRC Project Manager, Millstone Unit No. 1
D. G. McDonald, Jr., NRC Senior Project Manager, Millstone Unit No. 2
J. W. Andersen, NRC Project Manager, Millstone Unit No. 3
W.D. Travers, Ph.D., Director, Special Projects Office
W.D. Lanning, Deputy Director, Inspections, Special Projects Office
P. F. McKee, Deputy Director, Licensing and Oversight, Special Projects Office
H. N. Pastis, ITPOP Coordinator, Licensing, Special Projects Office
T. A. Easlick, Senior Resident Inspector, Millstone Unit No. 1
D. P. Beaulieu, Senior Resident Inspector, Millstone Unit No. 2
A. C. Ceme, Senior Resident Inspector, Millstone Unit No. 3
J. P. Durr, Chief Inspection Branch, Special Projects Office

U. S. Nuclear Regulatory Commission
Attn: Document Control Desk
Washington, DC 20555

Docket Nos. 50-245

50-336

50-423

B17357

Attachment 1

Millstone Nuclear Power Station, Units 1, 2, and 3

Regulatory Commitments

July 1998

Regulatory Commitments

The following table identifies those actions committed to by NNECO in this letter. Any other actions discussed in the submittal represents intended or planned actions by NNECO.

Regulatory Commitment	Date
B17357-1 Evaluate the performance of the Executive Review Board in ensuring that personnel, both NNECO and contractors, receive due process and that the disciplinary decisions are consistent and not retaliatory.	August 14, 1998