

August 14, 1987

MEMORANDUM FOR: John A. Zwolinski, Assistant Director  
for Projects  
Division of TVA Projects

THRU: Jack N. Donohew, Jr., Branch Chief  
Sequoyah Restart  
Division of TVA Projects

FROM: Janet L. Kelly, Project Engineer  
Sequoyah Restart Branch  
Division of TVA Projects

SUBJECT: WEEKLY SCHEDULE OF TVA ACTIVITIES - WEEKS OF AUGUST 17, 24,  
AUGUST 31, AND SEPTEMBER 7, 1987

This schedule will be updated and issued each Friday to reflect activities for the forthcoming one-month period. Please have your staff representative contact Ardel Sanders (492-9696) or Janet Kelly (492-4835) before noon each Thursday to provide your updated input.

The schedule for meetings which are tentatively scheduled for later than September 14, 1987, are listed on the last page of the enclosure.

Original signed by:

Janet L. Kelly, Project Engineer  
Sequoyah Restart Branch  
Division of TVA Projects

Enclosures:  
As stated

DISTRIBUTION  
Docket File  
Projects Reading

TVA Projects  
JKelly:as  
8/14/87

TVA Projects  
JDonohew  
8/14/87

8708240155 870814  
PDR ADOCK 05000327  
R PDR

TVA ACTIVITIES WEEK OF AUGUST 17, 1987

| <u>DATE</u> | <u>SUBJECT</u>                                    | <u>NRC PARTICIPANTS</u>  | <u>LOCATIONS</u> |
|-------------|---------------------------------------------------|--------------------------|------------------|
| MON 8/17-21 | Employee Concerns Inspection                      | Poston-Brown             | Browns Ferry     |
| 8/17-21     | Integrated Test Review and Observation Inspection | Branch                   | Sequoyah         |
| 3/17-21     | Continuation of CAQR Inspection                   | Belisle                  | Sequoyah         |
| 8/17-21     | Welding Team Inspection                           | Walton                   | Bellefonte       |
| 8/17-21     | Health Physics Inspection                         | Weddington               | Sequoyah         |
| 8/17-21     | IDI                                               | Imbro                    | Knoxville        |
| 8/17-20     | Equipment Qualification Inspection                | Hubbard                  | Sequoyah         |
| 8/18        | Restart Testing BFN                               | Zwolinski/<br>Zech et al | Atlanta          |
| 8/19-20     | Site Familiarization                              | Zwolinski                | Sequoyah         |
| 8/19-21     | Meetings on Status of Sequoyah Restart issues     | Zwolinski                | Sequoyah         |
| 8/21        | Meeting on Post-Sequoyah 2 Restart                | Donohew                  | Sequoyah         |

TVA ACTIVITIES WEEK OF AUGUST 24, 1987

| <u>DATE</u> | <u>SUBJECT</u>                                            | <u>NRC PARTICIPANTS</u> | <u>LOCATIONS</u> |
|-------------|-----------------------------------------------------------|-------------------------|------------------|
| MON 8/24-28 | Site Management Inspection                                | Barr                    | Sequoyah         |
| 8/24-28     | Integrated Test Review and<br>Observation Inspection      | Branch                  | Sequoyah         |
| 8/24-28     | Surveillance Instruction                                  | Paulk                   | Browns Ferry     |
| 8/24-27     | Site visit on Platform Thermal Growth                     | Kim                     | Sequoyah         |
| 8/24-25     | Site visit on Seismic Analysis of Cables                  | Cheng                   | Sequoyah         |
| TUES 8/25   | Meeting to discuss microbiologically<br>induced corrosion | Hermann                 | Bethesda         |



TVA ACTIVITIES WEEK OF AUGUST 31, 1987

| <u>DATE</u>  | <u>SUBJECT</u>                                       | <u>NRC PARTICIPANTS</u> | <u>LOCATIONS</u> |
|--------------|------------------------------------------------------|-------------------------|------------------|
| MON 8/31-9/4 | Integrated Test Review and<br>Observation Inspection | Branch                  | Sequoyah         |
| 8/31-9/4     | IDI                                                  | Imbro                   | Knoxville        |
| 8/31         | Meeting on ATWS BFN                                  | Gears                   | Bethesda         |
| TUES 9/1     | Meeting on Civil Design Issues BFN                   | Gears                   | Bethesda         |
| WED 9/2      | Meeting on Seismic Design Issues BFN                 | Gears                   | Bethesda         |

TVA ACTIVITIES WEEK OF SEPTEMBER 1, 1987

| <u>DATE</u> | <u>SUBJECT</u>             | <u>NRC PARTICIPANTS</u> | <u>LOCATIONS</u> |
|-------------|----------------------------|-------------------------|------------------|
| TUES 9/8-11 | Site Management Inspection | Barr                    | Sequoyah         |
| FRI 9/11    | IDI Exit Meeting           | Keppler                 | Chattanooga      |

50-327/328

DISTRIBUTION FOR TVA ACTIVITIES REPORT FOR NRC FOR WEEKS OF: AUGUST 17,  
AUGUST 24, AUGUST 31, AND SEPTEMBER 7, 1987

Docket File

NRC PDR

J. Keppler  
J. Axelrad  
S. Ebnetter  
S. Richardson  
J. M. Taylor  
B. Hayes  
S. Connelly  
W. Parler  
G. Zech  
K. Barr  
B. D. Liaw  
C. Miller  
J. Austin  
J. Milhoan  
P. Gwynn  
C. Ader  
J. Partlow  
J. Clifford  
J. Donohew  
R. Auluck  
C. Jamerson  
G. Gears  
J. Stang  
E. McKenna  
T. Rotella  
J. Kelly  
B. K. Singh  
M. Fields  
TVA-Bethesda

RIII  
EWW322B  
EWW332A  
EWW332B  
6209MNBB  
EWS454  
EWS461  
H-1035  
RII  
RII  
EWW321B  
H-1149  
H-1149  
H-1149  
H-1149  
H-1149  
EWS360