NRC FORM 255			CONTRACT NUMBER
DIVISION OF CONTRACTS U.S. NUCLEAR REGULATORY COMMISSION WASHINGTON, D.C. 20555			NRC-03-86-057
			MODIFICATION NUMBER 4 DINEW DEMODIFICATION
NOTIFICATION OF CONTRACT EXECUTION			OTHER (Specify)
TO: James L. Blaha, Chief			CONTRACT BASED ON: AUTHORIZATION NUMBER
Planning Program and Management Support Branch Office of Nuclear Reactor Regulation			RFPA NRR-86-057
			DATE 5/11/87
FROM: Joyce A. Fields Contract Adminstrator FROM: Joyce A. Fields Contract Adminstrator			CONTRACT CHANGES PER THIS ACTION
			Change schedule of deliverable extend period of performance and change Project Officer.
Contract Administration Branch DIVISION OF CONTRACTS, ADM			
SBA/Scientech, Inc. P.O. Box 1406 Idaho Falls, ID 83403-1406			EXECUTION DATE
			AUG 1 3 1987
			TYPE OF CONTRACT CPFF
PROJECT TITLE			PERIOD OF PERFORMANCE
Independent Assessment of the Advanced Light Water Reactor Requirements Documents			8/18/86 - 10/30/87 PRINCIPAL INVESTIGATOR
			L. Ybarrondo NRC AUTHORIZED REPRESENTATIVE Harold Polk
FUNDING	B&R NUMBER N/A		AMOUNT
	NEW NRC FUNDS		s -0-
	TOTAL FY 87FUNDING		s 51,084.00
	TOTAL NRC OBLIGATIONS		\$ 125,586.00
GOVERNMENT PROPERTY			ATTACHMENT(S):
8708210417 870813 PDR CONTR PDR CONTR NRC-03-86-057 PDR			CONTRACT DOCUMENT MOD NO. 4

(10-76)